

**PROCUREMENT PLAN** Pakistan : Enhanced Nutrition for Mothers and Children**General Information**

Country: Pakistan **Bank Approval Date of the Original Procurement Plan:** 2016-06-29  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-01-24

Project ID: P131850 **GPN Date:**

Project Name: Enhanced Nutrition for Mothers and Children

Loan / Credit No: IDA / 55360, TF / 18108

Executing Agency(ies): Nutrition Support Program, Sindh, Balochistan Nutrition Program for Mothers and Children

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-BNPMC-2726-GO-RFB / Procurement of IFA Tablets (Pack of 1000)	TF / 18108	Addressing general malnutrition in women and children	Post	Request for Bids	Open - National	Single Stage - One Envelope		278,000.00	0.00	Pending Implementation					2016-10-21		2016-10-26					2016-12-07		2017-01-06		2017-02-10		2017-08-08
PK-BNPMC-2732-GO-RFB / Procurement of Equipments for OTPs & Stabilization Centres	TF / 18108	Addressing general malnutrition in women and children	Post	Request for Bids	Open - National	Single Stage - One Envelope		131,900.00	0.00	Under Implementation					2016-10-21	2016-09-01	2016-10-26					2016-12-07	2016-12-16	2017-01-06		2017-02-10		2017-08-08
PK-BNPMC-2726-GO-RFB / Procurement of Zinc Supplements	TF / 18108	Addressing general malnutrition in women and children	Prior	Request for Bids	Open - National	Single Stage - One Envelope		180,000.00	95,635.77	Signed					2016-10-20		2016-10-25					2016-12-06	2016-06-16	2017-01-05	2016-11-21	2017-02-09	2016-10-19	2017-08-08
PK-NSPS-3449-GO-RFQ / Procurement of Accounting Software	IDA / 55360	Strengthening institutional capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,500.00	0.00	Under Implementation							2016-11-22									2017-01-17		2017-07-16
PK-BNPMC-4485-GO-RFQ / Procurement of ORS	TF / 18108	Addressing micronutrient malnutrition	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2017-01-25								2017-03-22		2017-09-18
PK-BNPMC-3183-GO-RFQ / printing News Letter IEC materials IYCF MIS Materials and Printing Materials for the SUN Secretariat activities	TF / 18108	Strengthening institutional capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2017-01-05								2017-03-02		2017-08-29
PK-NSPS-6793-GO-RFQ / Development of Nutrition MIS	IDA / 55360	Strengthening institutional capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		94,000.00	0.00	Pending Implementation								2017-02-05								2017-04-02		2017-09-29

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
Institutional Arrangements with PPP/ Institutional Arrangement with PPP	IDA / 55360 TF / 18108	Addressing general malnutrition in women and children Strengthening institutional capacity Communication for development Addressing micronutrient malnutrition	Prior	Direct Selection	Direct			0.00	4,166,612.89	Signed																	2016-03-16		
PK-BNPMC-2773-NC-RFQ / Local Area Networking(Wire and/or wireless)	TF / 18108	Communication for development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation								2016-11-25									2017-01-20		2017-07-19
PK-BNPMC-2726-NC-RFB / Institutional Arrangements for delivery of services of non covered areas with NGO Lot 2	TF / 18108	Addressing micronutrient malnutrition	Post	Request for Bids	Open - National	Single Stage - One Envelope		234,000.00	0.00	Under Implementation					2016-10-29	2016-11-10	2016-11-03					2016-12-15	2016-11-30	2017-01-14		2017-02-18		2017-08-17	
PK-BNPMC-2727-NC-RFB / Institutional Arrangements for delivery of services of non covered areas with NGO Lot 3	TF / 18108	Addressing general malnutrition in women and children	Post	Request for Bids	Open - National	Single Stage - One Envelope		234,000.00	0.00	Under Implementation					2016-10-30	2016-11-10	2016-11-04					2016-12-16	2016-11-30	2017-01-15		2017-02-19		2017-08-18	
PK-NSPS-3448-NC-RFB / Hiring of a Transportation Company	IDA / 55360	Addressing micronutrient malnutrition Strengthening institutional capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		275,000.00	0.00	Under Implementation					2016-11-17	2016-11-19	2016-11-22					2017-01-03	2016-12-26	2017-02-02	2017-01-13	2017-03-09		2017-09-05	
PK-BNPMC-3621-NC-RFB / Institutional Arrangements for Delivery of Services of Non Covered Areas	TF / 18108	Addressing general malnutrition in women and children	Post	Request for Bids	Open - National	Single Stage - One Envelope		245,000.00	0.00	Pending Implementation					2016-12-21		2016-12-21					2016-12-21		2016-12-21		2017-01-11		2017-07-10	
PK-NSPS-6789-NC-RFB / Institutional Arrangements for delivery of services of non covered areas with NGO for district Larkana	IDA / 55360	Addressing micronutrient malnutrition	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2017-01-26		2017-01-31					2017-03-02		2017-04-01		2017-05-06		2017-11-02	
PK-NSPS-6790-NC-RFB / Institutional Arrangements for delivery of services of non covered areas with NGO for district Tando Mohammad Khan	IDA / 55360	Addressing micronutrient malnutrition	Post	Request for Bids	Open - National	Single Stage - One Envelope		700,000.00	0.00	Pending Implementation					2017-01-25		2017-01-30					2017-03-01		2017-03-31		2017-05-05		2017-11-01	

PK-NSPS-5791-NC-RFB / Institutional Arrangements for delivery of services of non-covered areas with NGO for district Kathmandu	IDA / 55360	Addressing micronutrient malnutrition	Post	Request for Bids	Open - National	Single Stage - One Envelope	950,000.00	0.00	Pending Implementation							2017-01-25	2017-01-30				2017-03-01	2017-03-31	2017-05-05	2017-11-01
PK-NSPS-5792-NC-RFB / Institutional Arrangements for delivery of services of non-covered areas with NGO for district Kathmandu	IDA / 55360	Addressing micronutrient malnutrition	Post	Request for Bids	Open - National	Single Stage - One Envelope	875,000.00	0.00	Pending Implementation							2017-01-25	2017-01-30				2017-03-01	2017-03-31	2017-05-05	2017-11-01

### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-BNPMC-2891-CS-CQS / Annual Assessment including Mid & End Term & Media Evaluations	TF / 18108	Addressing general malnutrition in women and children	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Pending Implementation	2017-01-30		2017-02-20		2017-04-05									2017-05-05		2017-06-09		2017-12-06
PK-BNPMC-2724-CS-CQS / Review of NSLHM-MSQHS and develop & Institutional MIS for Nutrition	TF / 18108	Communication for development	Post	Consultant Qualification Selection	Open - National		58,000.00	0.00	Pending Implementation	2017-03-15		2017-04-05		2017-05-19									2017-06-18		2017-07-23		2018-01-19
PK-BNPMC-2725-CS-CQS / Hiring of Consulting Firm for Internal Audit for BNPMC	TF / 18108	Strengthening institutional capacity	Post	Consultant Qualification Selection	Open - National		500,000.00	0.00	Under Implementation	2016-10-21	2016-11-10	2016-11-11		2016-12-25									2017-01-24		2017-02-28		2017-08-27
PK-NSPS-2763-CS-QCBS / Third Party Monitoring Firm	IDA / 55360	Communication for development	Prior	Quality And Cost-Based Selection	Open - International		592,400.00	0.00	Under Implementation	2016-10-23	2016-10-31	2016-11-13	2016-11-02	2016-12-27					2017-01-24		2017-02-23		2017-03-30		2017-05-04		2018-12-31
PK-NSPS-2911-CS-QCBS / Technical Assistance and Capacity Building	IDA / 55360	Strengthening institutional capacity	Prior	Quality And Cost-Based Selection	Open - International		980,000.00	0.00	Under Implementation	2016-11-02	2016-11-09	2016-11-23	2016-11-20	2017-01-06					2017-02-03		2017-03-05		2017-04-09		2017-05-14		2018-05-14
PK-NSPS-2913-CS-CQS / Internal Audit Firm (Year 2 and 3)	IDA / 55360	Strengthening institutional capacity	Post	Consultant Qualification Selection	Open - National		53,000.00	0.00	Under Implementation	2016-11-02	2016-11-02	2016-11-23		2017-01-06									2017-02-05		2017-03-12		2017-09-08
PK-BNPMC-2679-CS-CQS / Hiring of a Management & Capacity Building Support Firm	TF / 18108	Strengthening institutional capacity	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2016-11-10	2016-11-10	2016-11-30		2017-01-13									2017-02-12		2017-03-19		2017-09-15
PK-BNPMC-2661-CS-QCBS / Development & Implementation of Behavior Change Communication Strategy	TF / 18108	Communication for development	Prior	Quality And Cost-Based Selection	Open - International		650,000.00	0.00	Under Implementation	2016-11-15	2016-11-14	2016-12-06	2016-11-22	2017-01-19					2017-02-16		2017-03-18		2017-04-22		2017-05-27		2018-05-27
PK-NSPS-3447-CS-QCBS / Preparation and Implementation of Behaviour Change Communication Strategy	IDA / 55360	Communication for development	Prior	Quality And Cost-Based Selection	Open - International		3,205,000.00	0.00	Under Implementation	2016-11-17	2016-11-16	2016-12-08	2016-11-20	2017-01-21					2017-02-18		2017-03-20		2017-04-24		2017-05-29		2018-05-29
PK-BNPMC-2690-CS-CQS / Hiring of Consulting Firm to Establish a Third party monitoring System	TF / 18108	Strengthening institutional capacity	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2016-12-30		2017-01-20		2017-03-05									2017-04-04		2017-05-09		2017-11-05

### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
Procurement Specialist / Procurement Specialist	IDA / 55360 TF / 18108	Addressing general malnutrition in women and children Strengthening institutional capacity Communication for development Addressing micronutrient malnutrition	Prior	Individual Consultant Selection	Open		43,000.00	42,926.88	Signed								2015-07-13		2015-07-13						
Financial Management Specialist / Financial Management Specialist	IDA / 55360 TF / 18108	Addressing general malnutrition in women and children Strengthening institutional capacity Communication for development Addressing micronutrient malnutrition	Prior	Individual Consultant Selection	Open		34,500.00	34,665.87	Signed								2015-07-13		2015-07-13						
Activity 8 (Consulting Services) / Service / Activity 8 (Consulting Services) / Service delivery with NGO for District Thapskar	IDA / 55360 TF / 18108	Addressing general malnutrition in women and children Strengthening institutional capacity Communication for development Addressing micronutrient malnutrition	Prior	Direct Selection	Direct		1,648,643.00	1,572,951.65	Signed										2016-05-04						
PK-NSPS-2912-CS-INDV / Logistic / Supply Chain Management Specialist	IDA / 55360	Strengthening institutional capacity	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Under Implementation	2016-11-04	2016-11-05	2016-11-09	2016-12-09	2016-11-30	2017-01-20	2017-01-04									2017-07-03
PK-BNPMC-3191-CS-INDV / Hiring of Individual Consultant for Financial Management Specialist	TF / 18108	Strengthening institutional capacity	Prior	Individual Consultant Selection	Open		100,000.00	32,054.40	Signed	2016-11-10		2016-11-10		2016-11-10	2016-11-21	2016-11-10	2015-12-23								2016-12-22
PK-BNPMC-3182-CS-INDV / Hiring of Procurement Specialist	TF / 18108	Strengthening institutional capacity	Prior	Individual Consultant Selection	Open		100,000.00	34,344.00	Signed	2016-11-10		2016-11-10		2016-11-10	2016-11-21	2016-11-10	2016-04-16								2017-04-15