

Item No	Contract Ref. SRB-REMP-8486YF- XX-XX-XX-XXX	Procurement Plan for 2015-2016	Type-Category	Note #	Procurement Method	Review by the Bank Prior / Post	Submission of TOR to the Bank	Publication of REOI/IFB	Contract Signing	Contractor	Contract Value (EUR)	Completion	Status/Notes
A1.2	SSS-CS-16-022	Entering of backlog data and extraction of rental data for residential sample (12 local consultants)	SSS	Multiple	IC (multiple)	Post	16-Mar-16	28-Mar-16		A1.2		28-Feb-17	
A1.2.1	IC-CS-16-038	Entering of backlog data and extraction of rental data for residential sample (4 local consultants)	CS	Multiple	IC (multiple)	Post	16-Mar-16	10-Apr-16				28-Feb-17	
A1.3		Preparation of quality assurance system and data manual (local Consultant)	CS		IC	Post		10-Jun-16				8-Jan-17	
A1.5	IC-CS-16-045	Consultancy for data verification and analysis & modeling (International consultant)	CS		IC	Post		20-Apr-16				18-Jul-17	
B1.9.1	DC-G-16-035	Acquisition of the Satellite images for the Mass Property Valuation and Legalization of the Illegal buildings	G		DC	Prior		15-Apr-16				31-Mar-17	Contracting in progress
B1.3	NCB-TS-16-048	Software Development Phase I and roll out (User Management System - UMS, Document Management System - DMS, c. Case Management System), incl. licenses	TS	ICT system	NCB	Prior		15-Apr-16				28-Feb-17	
B1.3.1		Software Development Phase II and roll out (textual and graphical modules, web portal, address registry, administrative units, civil and business registry), incl. licenses	TS	ICT system	ICB	Prior		30-Jun-16				31-Mar-18	
B1.6		External quality assurance advisor would be hired to support the RGA project manager	CS	Single	CQS	Prior		1-Jul-16				31-Aug-19	
B1.7.1	Sh-G-15-007	Procurement of the HI speed ADF scanners for the front office and NAS storage	G	Single	SH	Prior	30-Oct-15	21-Dec-15	12-Feb-16	Saga d.o.o.	66,072	31-Mar-16	Completed
B1.7.2	Sh-G-15-008	Procurement of the IT equipment for PIU and Workstations for the consultants that will work on 2nd instance backlog	G	Single	SH	Post		29-Dec-15	8-Feb-16	Comtrade System Integration d.o.o.	70,508	10-Apr-16	Completed
B1.8.1		IT equipment (Communication and other equipment to replace outdated and broken equipment)	G	Single	NCB	Prior		25-Apr-16				31-Oct-16	
B1.9		LAN/WAN improvements	G	Single	SH	Post		20-Apr-16				10-Feb-17	
B1.10		Supervision of data center extension	CS	Single	CQS	Post		20-Apr-16				31-Jan-17	
B1.11		Data Center extension	W	Single	NCB	Prior		20-Apr-16				31-Jan-17	
B1.12		Active network equipment (firewall, CISCO)	G	Single	NCB	Post		20-Apr-16				10-Nov-16	
B1.13.1	IC-CS-16-032	IT Consultants to monitor Software development preparation and implementation (Local consultant)	CS	Multiple IC	IC	Post	19-Feb-16	1-Sep-16				31-Jul-18	To be defined
B1.13.2	IC-CS-16-033	IT Consultants to monitor Software development preparation and implementation (International consultant)	CS	Multiple IC	IC	Prior	19-Feb-16	1-Sep-16				31-Jul-18	To be defined
B2.1	NCB-TS-16-046	National Geoportal Upgrade and Implementation - software development	TS	ICT system	NCB	Post		1-May-16				30-Jun-18	
B3.1.1	IC-CS-16-049	Technical Assistance to develop and implement sustainable model for IT Sector operation, ICT Strategy updates (I phase)	CS	Single	IC	Post		1-Jun-16				30-Nov-16	
B4.1		Detailed Design for Archive building and Disaster Recovery Center + Technical control of the design	CS	Single	CQS	Post		1-Jun-16				1-Dec-16	
B4.2		Supervision of works for Archive building and Disaster Recovery Center	CS	Single	CQS	Post		1-Feb-17				1-Feb-18	
B4.3.1	SSS-CS-16-028	Consultants - Data entering/scanning/Indexing (76 Consultants)	SSS	Multiple IC	IC	Post	18-Feb-16	18-Mar-16		B4.3.1		30-Sep-18	

B4.3.2	SSS-CS-16-029	Consultants - Quality Control (30 Consultants)	SSS	Multiple IC	IC	Post	18-Feb-16	18-Mar-16		B4.3.2		30-Sep-18	
B4.3.3	SSS-CS-16-030	Consultants - Shift leaders (14 Consultants)	SSS	Multiple IC	IC	Post	18-Feb-16	18-Mar-16		B4.3.3		30-Sep-18	
B4.7		Expert for preservation of archived data	CS	IC	IC	Post		25-Apr-16				31-Dec-17	
B4.9		Software upgrade and further development	G	Single	NCB	Post		1-Sep-16				30-May-17	
B5.1		Pilot Implementation in 3 Local Offices and Quality Assurance	CS	Multiple IC	IC	Post		1-Jul-16				30-Nov-17	
B5.2		Data Quality improvement in all local offices	CS	Multiple IC	IC	Post		1-Dec-16				30-Nov-18	
B5.3		International or local advisor	CS	Single	IC	Post		1-May-16				31-Mar-17	
B6.1		Local consultants (preparation of technical specifications for software development)	CS	Multiple IC	IC	Post		15-Apr-16				31-Aug-16	
B6.2.1	IC-CS-15-020	IT Expert - Developer	CS	Multi IC	IC	Post	29-Dec-16	1-Feb-16				31-Mar-17	Evaluation in progress
B6.2.2	IC-CS-15-021	IT Expert - System engineer	CS	Single	IC	Post	29-Dec-16	1-Feb-16				31-Mar-17	Evaluation in progress
B6.3	IC-CS-16-037	QA & QC (consultant)	CS	IC	IC	Post	18-Mar-16	15-Apr-16				31-Dec-16	
B6.4	SSS-CS-15-018	Training (E-Construction permitting training for Public Sector Officials)	CS	Single	SSS	Prior		18-Dec-15	31-Dec-15	National Alliance for Economic Development - NALED	247,200	15-Dec-16	Under execution
B6.4.1		Software upgrade and further development	CS	Single	CQ	Prior		1-Aug-16				31-Jan-17	
B6.5.1	Sh-G-15-009	Urgent procurement of the IT equipment for E-Permitting procedure	G		SH	Post		3-Dec-15	18-Dec-15	Comtrade System Integration d.o.o.	86,462	31-Dec-15	Completed (RSD 8,802,760.00)
B6.5.2	NCB-G-16-36	Additional IT equipment for E-Permitting	G		NCB	Post		15-Apr-16				15-Dec-16	
C1.1	CS-CQ-16-034	Preparation of Corporate and Business Planning	CS		CQS	Post	17-Mar-16	28-Apr-16				31-Mar-17	
C2.1	DC-G-16-039	Procurement of 16 receivers for replacement of the outdated equipment for local cadastre offices	G		TBD	TBD		15-Apr-16				31-Dec-16	
C2.2	SH-G-16-41	Procurement of Time Station for the Control Center	G		SH	Post		15-Apr-16				2-Jul-16	
C2.3	DC-G-15-019	Software maintenance for the control center	G		DC	Prior		15-Dec-15	8-Jan-16	Livona d.o.o.	187,680	31-May-16	Completed
C2.4		IT equipment for the Control Center	G		SH	Post		15-May-16				31.9.2016	
C2.5	NCB-G-16-047	Leveling grid stabilization for all Serbia territory	W		NCB	Post		25-Apr-16				31-Jul-18	
C2.6		Company to measure altitude differences (South part of Serbia)	TS		NCB	Post		1-Sep-16				31.9.2018	
C2.7		Procurement of vehicles for motorized leveling	G		NCB	Post		1-Sep-16				31-Dec-16	
C2.8		Digital levels and invar barcode staves for motorized leveling	G		SH	Post		1-Sep-16				31-Oct-16	
C2.9		Equipment for leveling (tablet pc, laser distance meter, etc...)	G		SH	Post		1-Sep-16				31-Oct-16	
C2.10	DC-G-16-040	Gravity meter equipment	G		TBD	TBD		15-Apr-16				15-Oct-16	
C3.1.1	IC-SSS-15-013	Local consultants for map conversion - Shift leader (2 consultants)	SSS	Multiple IC	IC	Prior/Post	8-Oct-15	1-Dec-15	1-Jan-16	C3.1.1	26,208	31-Dec-16	Under execution First contract is a subject to the prior review, all remaining contracts are subject to the post review
C3.1.2a	IC-SSS-15-015	Local consultants for map conversion - Quality control (14 consultants)	SSS	Multiple IC	IC	Prior/Post	8-Oct-15	1-Dec-15	1-Jan-16	C3.1.2a	122,304	31-Dec-16	Under execution First contract is a subject to the prior review, all remaining contracts are subject to the post review
C3.1.2b	IC-CS-15-014	Local consultants for map conversion - Quality control (4 consultants)	CS	Multiple IC	IC	Post	8-Oct-15	14-Jan-16	1-Apr-16	C3.1.2b	34,944	31-Mar-17	Under execution
C3.1.3a	IC-SSS-15-016	Local consultants for map conversion - Production (8 consultants)	SSS	Multiple IC	IC	Prior/Post	8-Oct-15	1-Dec-15	1-Jan-16	C3.1.3a	52,416	31-Dec-16	Under execution First contract is a subject to the prior review, all remaining contracts are subject to the post review
C3.1.3b	IC-CS-15-017	Local consultants for map conversion - Production (56 consultants)	CS	Multiple IC	IC	Post	8-Oct-15	14-Jan-16	1-Apr-16	C3.1.3b	366,912	31-Mar-17	Under execution

C4.1.1	IC-CS-15-024	Local consultants for resolving backlog cases in a 1st instance - Cadastre administrative worker (60 consultants)	CS	Multiple IC	IC (multiple)	Post	15-Jan-16	5-Feb-16	1-Apr-16	C4.1.1	393,120	31-Mar-17	Under execution
C4.1.2	IC-CS-15-025	Local consultants for resolving backlog cases in a 1st instance - Surveyor (16 consultants)	CS	Multiple IC	IC (multiple)	Post	15-Jan-16	5-Feb-16	1-Apr-16	C4.1.2	139,776	31-Mar-17	Under execution
C4.1.3	IC-CS-15-026	Local consultants for resolving backlog cases in a 1st instance - Lawyer (65 Consultants)	CS	Multiple IC	IC (multiple)	Post	15-Jan-16	5-Feb-16	1-Apr-16	C4.1.3	567,840	31-Mar-17	Under execution
C4.1.4	IC-CS-15-027	Local consultants for resolving backlog cases in a 1st instance - Quality control (14 consultants)	CS	Multiple IC	IC (multiple)	Post	15-Jan-16	5-Feb-16	1-Apr-16	C4.1.4	183,456	31-Mar-17	Under execution
C4.2	IC-CS-16-031	Local consultants for resolving backlog cases in a 2nd instance - Lawyers (20 consultants)	CS	Multiple IC	IC (multiple)	Post	18-Feb-16	18-Mar-16				31-May-17	Evaluation in progress
C5.1		Data acquisition(Cadastral survey - REC Creation and DCM creation)	TS	Multiple lots	NCB	Prior		1-May-16				31-Oct-20	
D1.1	IC-CS-15-001	A. PIU Director	CS	Single	IC	Prior		1-Aug-15	1-Oct-15	Mr Dragan Pavlovic	26,208	30-Sep-16	Under execution
D1.2	IC-CS-15-010	B. PIU Assistant director (With IT background)	CS	Single	IC	Prior	12-Nov-15	14-Dec-15	1-Mar-16	Mr Ljubisa Radivojevic	23,051	28-Feb-17	Under execution
D1.3	IC-CS-15-004	C. Training specialist (Part time)	CS	Single	IC	Prior		1-Nov-15	1-Nov-15	Mrs Olivera Vasovic	10,716	31-Oct-16	Under execution
D1.4	IC-CS-15-023	D. M&E specialist (Part time)	CS	Single	IC	Prior	4-Feb-16	12-Feb-16					Evaluation in progress
D1.5	IC-CS-15-002	E. Procurement specialist	CS	Single	IC	Prior		1-Oct-15	8-Oct-15	Mrs Nada Teodosijevic	26,208	7-Oct-16	Under execution
D1.6	IC-CS-15-005	F. Procurement assistant	CS	Single	IC	Prior		1-Nov-15	1-Nov-15	Mr Predrag Djermanovic	19,908	31-Oct-16	Under execution
D1.7	IC-CS-15-003	G. FM Specialist	CS	Single	IC	Prior		1-Oct-15	1-Oct-15	Mrs Maja Maricic	21,840	30-Sep-16	Under execution
D1.8	IC-CS-15-011	H. FM Assistant	CS	Single	IC	Prior	12-Nov-15	14-Dec-15	1-Mar-16	Mrs Jelena Micevic	19,908	28-Feb-17	Under execution
D1.9	IC-CS-15-012	I. Valuation specialist	CS	Single	IC	Prior	12-Nov-15	14-Dec-15	1-Apr-16	Mr Petar Jovanov	21,360	31-Mar-17	Contract Signing
D1.10	IC-CS-15-006	J. Office manager/Interpreter/Communications	CS	Single	IC	Prior		1-Nov-15	1-Nov-15	Mrs Maja Radovic	19,908	31-Oct-16	Under execution
D1.12		E. Incremental operating costs	OC		OC	Post		1-Oct-15				31-Dec-20	
D2.1		Costumer & Social survey (year 1,3,5)	CS		CQS	Post		15-Mar-16				31-Aug-20	
D3.1	CQS-CS-16-42	Public Awareness Campaign	CS		CQS	Post	4-Apr-16	1-May-16				30-Nov-20	
D4.1		Training	TR		N/A	Prior							
D4.2		e-Learning SW platform	G	Single	SH	Post		15-Apr-16				31-Oct-16	
D4.3.1		Logistic costs for Training (E-Construction permitting training for Public Sector Officials) - B6.4	OC	Multi		Prior							Logistic costs by April 1, 2016 (catering, renting space and IT equipment)

A1.2 Entering of backlog data and extraction of rental data for residential sample (12 local c

List of employees

No.	Name
1	Jelena Kitić
2	Jelena Lukić
3	Sanja Miskovic-Ranic
4	Milijana Matic
5	Marijana Matic
6	Marko Milosevic
7	Marija Donic
8	Jelena Kilic
9	Đorđe Vuković
10	Mirjana Bacic
11	Nenad Kolaric
12	Mara Bokan

onsultants)

B4.3 Consultants for Digital Archive**List of employees**

#	Name	Arrangement from	Arrangement with	Review by the Bank Prior / Post
B4.3.3 SHIFT LEADERS				
1	Bardak Natalija	08-2011	RGA	Prior
2	Vasiljević Svetlana	07-2007	EU	Post
3	Vujadinović Darko	05-2011	EU	Post
4	Kostadinović Filip	11-2013	EU	Post
5	Lalović Maja	04-2011	EU	Post
6	Manjenčić Stefan	04-2012	EU	Post
7	Milosavljević Ana	04-2014	EU	Post
8	Mirković Suzana	05-2007	EU	Post
9	Obradović Jovan	09-2011	EU	Post
10	Radunović Maša	03-2011	EU	Post
11	Sekulović Srđan	04-2013	EU	Post
12	Stevanović Miloš	01-2008	EU	Post
13	Stojićević Staša	05-2012	EU	Post
14	Strahinjić Petar	01-2013	EU	Post

Shift leaders= 14

Controllers= 30

Operators= 76

Total= 120

B4.3 Consultants for Digital Archive**List of employees**

#	Name	Arrangement from	Arrangement with	Review by the Bank Prior / Post
B4.3.2 CONTROLLERS				
1	Alilović Ana	07-2011	EU	Prior
2	Angelovski Branislav	04-2011	EU	Post
3	Bjelanović Milica	11-2013	EU	Post
4	Branković Dušan	07-2006	EU	Post
5	Vukosavljević Sofija	05-2011	EU	Post
6	Grgurov Biljana	05-2011	EU	Post
7	Damljanović Olga	07-2015	EU	Post
8	Đorđević Borislav	04-2014	EU	Post
9	Zagorac Jasmina	11-2013	EU	Post
10	Ivković Ivan	04-2011	EU	Post
11	Jovanović Sandra	10-2006	EU	Post
12	Kodžić Ivana	10-2008	EU	Post
13	Aritonović Marija	03-2015	EU	Post
14	Milekić Snežana	10-2011	EU	Post
15	Milosavljević Jovana	07-2015	EU	Post
16	Nedović Renata	05-2011	EU	Post
17	Ognjanović Maja	03-2007	EU	Post
18	Pavlović Lazar	04-2014	EU	Post
19	Pavlović Marija	02-2015	EU	Post
20	Pantović Smiljana	04-2011	EU	Post
21	Popović Miloš	07-2015	EU	Post
22	Pucarević Ivana	11-2013	EU	Post
23	Radivojević Ana	10-2011	EU	Post
24	Radulović Tijana	02-2015	EU	Post
25	Stanković Vesna	08-2011	EU	Post
26	Stojanović Tatjana	02-2015	EU	Post
27	Tonkić Jelena	03-2012	EU	Post
28	Cvetković Dragan	04-2014	EU	Post
29	Šimpraga Viktor	02-2015	EU	Post
30	Šipovac Vanja	04-2014	EU	Post

Shift leaders= 14**Controllers= 30****Operators= 76****Total= 120**

B4.3 Consultants for Digital Archive

List of employees

#	Name	Arrangement from	Arrangement with	Review by the Bank Prior / Post
B4.3.3 OPERATORS				
1	Alanović Vladimir	07-2015	EU	Prior
2	Koljančić Tanja	03-2011	RGA	Post
3	Arlović Tijana	11-2013	EU	Post
4	Bisenić Snežana	02-2015	EU	Post
5	Stepić Slobodan	05-2015	RGA	Post
6	Božić Milica	02-2015	EU	Post
7	Borović Radmila	02-2015	EU	Post
8	Vasić Jovana	07-2015	EU	Post
9	Veličković Vesna	07-2015	EU	Post
10	Veljković Veljko	11-2013	EU	Post
11	Vlahović Koviljka	05-2015	EU	Post
12	Vučković Ranka	02-2015	EU	Post
13	Dačić Jelena	08-2011	EU	Post
14	Despić Bojan	07-2015	EU	Post
15	Elez Gordana	04-2014	EU	Post
16	Žikić Aleksandra	03-2015	EU	Post
17	Zagorac Branko	11-2013	EU	Post
18	Zlatanović Slađana	07-2015	EU	Post
19	Ilić Dragana	07-2015	EU	Post
20	Janjić Miloš	04-2014	EU	Post
21	Jelenić LJiljana	05-2015	EU	Post
22	Jelić Marko	02-2015	EU	Post
23	Jovanović Jelena	07-2015	EU	Post
24	Jokić Milan	02-2015	EU	Post
25	Kolar Valentina	09-2015	EU	Post
26	Kostić Nikola	02-2015	EU	Post
27	Krpović Gavriilo	03-2007	EU	Post
28	Krstić Mirko	07-2015	EU	Post
29	Krulj Srđan	04-2014	EU	Post
30	Kulić Ana	07-2015	EU	Post
31	Ljubić Irena	02-2015	EU	Post
32	Majstorović Zvezdan	04-2014	EU	Post
33	Makovec Ivan	07-2015	EU	Post
34	Marinković Mina	02-2015	EU	Post
35	Marić Olgica	07-2015	EU	Post
36	Martinović Nenad	02-2015	EU	Post
37	Macanović Mirjana	07-2011	EU	Post
38	Macura Miloš	07-2015	EU	Post
39	Mijatović Zoran	07-2015	EU	Post
40	Milić Violeta	04-2014	EU	Post
41	Milošević Marija	02-2015	EU	Post
42	Mirković Dejan	08-2011	EU	Post
43	Mirković M. Dejan	12-2015	EU	Post
44	Mićić Lazar	02-2015	EU	Post
45	Mihajlović Jelena	07-2011	EU	Post
46	Olivera Todorov	04-2014	EU	Post
47	Ognjanović Ognjen	02-2015	EU	Post

48	Pavlović Bojana	02-2015	EU	Post
49	Petrović Jovana	02-2015	EU	Post
50	Petrović M. Jovana	07-2015	EU	Post
51	Petrović Milica	03-2012	EU	Post
52	Popović Katarina	05-2015	EU	Post
53	Radosavljević Verica	04-2014	EU	Post
54	Ristić Marija	02-2015	EU	Post
55	Ristić Slobodanka	07-2015	EU	Post
56	Sekulić LJilja	04-2014	EU	Post
57	Simonović Dragiša	05-2014	EU	Post
58	Stakić Vladimir	07-2015	EU	Post
59	Stanković Dragana	02-2015	EU	Post
60	Stević Milka	07-2015	EU	Post
61	Stepanović Dragana	07-2015	EU	Post
62	Stolić Marija	11-2013	EU	Post
63	Todorović Maja	02-2015	EU	Post
64	Urošević Andrijana	04-2014	EU	Post
65	Filipović Darko	07-2015	EU	Post
66	Haldek Zdenko	04-2014	EU	Post
67	Coković Maja	07-2015	EU	Post
68	Čolić Draga	07-2015	EU	Post
69	Šaponjić Predrag	05-2005	EU	Post
70	Šipovac Aleksandar	11-2013	EU	Post
71	Aleksić Dimitrije	07-2015	RGA	Post
72	Jovanović Darko	07-2015	RGA	Post
73	Lovrić Mirjana	07-2015	RGA	Post
74	Mitić Stefan	07-2015	RGA	Post
75	Stanojević Nikola	12-2015	RGA	Post
76	Filipović Milan	07-2015	RGA	Post

Shift leaders= 14
Controllers= 30
Operators= 76
Total= 120

C3.1.1 Local consultants for map conversion - Shift

No.	Position	Name
1	Shift leader	Binela Bojović
2		Nikola Radulović

† leader (2 consultants)

Address	City	ID
Milana Raspopovića 2, Beograd	Beograd	0508973715368
Rastka Petrovića 51/10, Beograd	Beograd	0409981752517

Review by the Bank Prior / Post	Contract Signing	Contract Value	Completion
Prior	1-Jan-16	13,104	31-Dec-16
Post	1-Jan-16	13,104	31-Dec-16

C3.1.2a Local consultants for map conversion - Quality

No.	Position	Name
1	Quality control	Bojović Jelena
2		Vujanac Miloš
3		Grujičić Bojana
4		Dokić Đorđe
5		Kukavica Gordana
6		Kuzmanović Danijela
7		Ljubenović Ivana
8		Maksimović Slobodan
9		Milovanović Tatjana
10		Mirković Jelena
11		Ristić Sanja
12		Savić Milenija
13		Srbulović Tijana
14		Šuša Bojan

/ control (14 consultants)

Address	City	ID	Review by the Bank Prior / Post
Sime Igumanova 18, Vračar	Beograd	2701985715276	Prior
Predraga Velimonovića 20, Baljevac	Raška	2804985780810	Post
Husinskih rudara 18, Palilula	Beograd	1608982715190	Post
Uroševačka 24, Rakovica	Beograd	1106985710011	Post
Zeleno brdo 23, Zvezdara	Beograd	2610965776613	Post
Milana Rakića 68, Zvezdara	Beograd	1407976715426	Post
Milana Ajvaza 33, Palilula	Beograd	2007986715055	Post
Josipa Telarevića 51, Rakovica	Beograd	2708964710120	Post
Vuka Karadzića 20a, Grocka	Beograd	0404984255016	Post
Kralja Petra Prvog 7, Grocka	Beograd	2106986715061	Post
Lošinjska 1, Zvezdara	Beograd	2901986727226	Post
Čedomira Đoinčevića 17, Vranić	Beograd	0711984715068	Post
Bulevar Arsenija Čarnojevića 211/1/1, Novi Beograd	Beograd	2210986715160	Post
Kosmajaska 60b, Čukarica	Beograd	0804983383949	Post

[illegible]

C3.1.2b Local consultants for map conversion - Quality control (4 consultants)

No.	Name
1	Bubić Mladen
2	Jovanović Ivana
3	Lazarević Branislav
4	Radaković Sanja

C3.1.3a Local consultants for map conversion - Prod

No.	Position	Name
1	Vectorization	Šiljković Marina
2		Jovanović Marko
3		Joksimović Milutin
4		Klašnja Ana
5		Manasijević Biljana
6		Mićić Tanja
7		Todorović Ivana
8		Dimković Danijela

luction (8 consultants)

Address	City	ID	Review by the Bank Prior / Post
Stražilovska 7, Grocka	Beograd	2410987715112	Prior
Branka Šljivića 10, Zvezdara	Beograd	1612986740030	Post
Sretena Mladenovića-Mike 2, Rakovica	Beograd	0209962710006	Post
Pere Slijepčevića 23, Palilula	Beograd	3011975715275	Post
Petra Tekelije 10, Palilula	Beograd	1308986715280	Post
Lale Berberskog 27, Zvezdara	Beograd	3010971715045	Post
Nede Spasojević 19A, Bežanijska kosa	Beograd	0708981715015	Post
Geteova 26B, Zemun	Beograd	2609979715201	Post

[illegible]

C3.1.3b Local consultants for map conversion - Production (56 consultants)

No.	Name
1	Avramović Aleksandar
2	Antonijević Bojan
3	Bačujkov Nemanja
4	Bogdanović Nemanja
5	Branković Nikola
6	Vasić Milan
7	Varaklić Vera
8	Vulović Stamen
9	Gojić Goran
10	Deljanin Aleksandar
11	Drinić Vanja
12	Đorđević Ljubomir
13	Đorđević Miloš
14	Đelić Dragana
15	Zdravković Danilo
16	Ivezić Rajko
17	Janjić Marija
18	Jeremić Jelena
19	Jeremić Milica
20	Jovanović Aleksandar
21	Joksimović Danilo
22	Karić Aleksandra
23	Karović Ivana
24	Knežević Goran
25	Krstajić Jelena
26	Kuzmić Ivan
27	Lazarević Dušan
28	Luković Danilo
29	Manov Dalibor
30	Marinković Aleksandar
31	Mijailović Nataša
32	Milivojević Mirjana
33	Milić Dušan
34	Milošević Milica
35	Mihajlović Jelena
36	Mršević Marko
37	Nešić Milena
38	Ninković Uroš
39	Ostojić Aleksandra
40	Pavlović Luka
41	Petrović Dušan
42	Puškaš Sanja
43	Radosavljević Jojić Marina

44	Radulović Marina
45	Rajić Ivo Antonio Valda
46	Rakić Jelena
47	Rubežić Babić Ružica
48	Savić Mirko
49	Savić Snežana
50	Stanković Jelena
51	Stefanović Snežana
52	Stojić Dina
53	Stojković Milica
54	Stokanović Danica
55	Čotra Jelena
56	Šikić Nevena

C4.1.1 Local consultants for resolving backlog cases in a 1st instance - Cadastre administrative w

No.	Name	LOC
1	Simić Gordana	VOŽDOVAC
2	Vreljanski Danijela	OBRENOVAC
3	Pođanin Miloš	ČUKARICA
4	Aleksandrić Dušica	OBRENOVAC
5	Ilić Miloš	ZEMUN
6	Mijačić Predrag	ČUKARICA
7	Georgijev Ljiljana	ZVEZDARA
8	Brkić Bojana	RAKOVICA
9	Ilić Dijana	PALILULA
10	Cvetković Jordana	RAKOVICA
11	Repanović Slavko	PALILULA
12	Đurđević Snežana	VOŽDOVAC
13	Marković Andrija	PALILULA
14	Isaković Irena	ČUKARICA
15	Milosavljević Irena	VOŽDOVAC
16	Ilić Ivan	NOVI BEOGRAD
17	Glušica Luka	ČUKARICA
18	Kovačević Zlatko	ČUKARICA
19	Mijajlović Milijana	SAVSKI VENAC
20	Grubić Nikola	VOŽDOVAC
21	Karličić Borisav	SURCIN 1
22	Đorđević Jelena	VOŽDOVAC
23	Mehonić Sead	ZVEZDARA
24	Milojević Stana	PALILULA
25	Ivanković Slavica	ČUKARICA
26	Milojević Darinka	ZVEZDARA
27	Cokić Tanja	STARI GRAD
28	Tomićević Tanja	ZVEZDARA
29	Višnjić Zoran	VRAČAR
30	Ivković Miloš	VOŽDOVAC
31	Pejinović Tamara	ČAČAK
32	Paunović Bosa	ČAČAK
33	Milanovic Miodrag	NIS
34	Veselinović Sonja	NIS
35	Tasić Marina	NIS
36	Cekić Violeta	NIS
37	Lazarević Jasmina	NIS
38	Mitrović Stevan	NOVI SAD
39	Kolarski Maja	NOVI SAD
40	Pajazitović Predrag	NOVI SAD
41	Popović Rajko	NOVI SAD
42	Mađarević Srđana	NOVI SAD
43	Važić Vesna	NOVI SAD
44	Ilić Milan	NOVI SAD
45	Đermanović Gordana	NOVI SAD
46	Željковић Grujo	NOVI SAD
47	Budimir Ivana	NOVI SAD
48	Gaković Jelena	NOVI SAD
49	Ždero Goran	NOVI SAD
50	Trajkovski Dragana	VRŠAC

51	Čuturilo Marko	PANČEVO
52	Milutinović Slobodan	VRŠAC
53	Janićijević Dragana	NEGOTIN
54	Pejčić Maja	ZAJEČAR
55	Trajković Ljubinka	ZAJEČAR
56	Beljić Ana	VALJEVO
57	Velimirović Jelena	MIONICA
58	Đurić Mirjana	NOVI BEČEJ
59	Beribak Svetlana	ZRENJANIN
60	Cekic Natasa	SOMBOR

orker (60 consultants)

C4.1.2 Local consultants for resolving backlog cases in a 1st instance - Surveyor (16 consultants)

No.	Name	LCO
1	Ilić Aleksandra	ČUKARICA
2	Milenković Miloš	SURCIN
3	Jovanović Ivan	VOZDOVAC
4	Vasiljević Melita	VOZDOVAC
5	Grubješić Nada	SAVSKI VENAC
6	Đurđević Nataša	NBGD
7	Zdravković Ivan	ZVEZDARA
8	Knežević Miloš	ZEMUN
9	Manasijević Nikolina	STARI GRAD
10	Milivojević Nikola	ČAČAK
11	Jelenković Ivan	NIŠ
12	Tasić Ninoslava	NIŠ
13	Grozdanov Miroslav	NOVI SAD
14	Jeftenić Vesna	NOVI SAD
15	Mitrović Bratislav	NOVI SAD
16	Popović Mirjana	NOVI SAD

nts)

C4.1.3 Local consultants for resolving backlog cases in a 1st instance - Lawyer (65 Consultar

No.	Name	LCO
1	Žunić Svetlana	S. VENAC 2
2	Vračar Slađana	CUKARICA 1
3	Savić Biljana	VOZDOVAC 3
4	Stanković Bogoljub	SURCIN 2
5	Kostadinović Marija	PALILULA 1
6	Čolović Olivera	VOZDOVAC 1
7	Aćimovac Alma	VOZDOVAC 4
8	Plamenac Maja	ZVEZDARA 3
9	Radenković Anđelić Zorica	S. VENAC 1
10	Božić Jasna	S. GRAD 1
11	Gloginja Jelena	ZVEZDARA 2
12	Blagojević Stefan	PALILULA 2
13	Tubić Goran	NBGD 2
14	Žugić Miloš	ZVEZDARA 1
15	Pešić Slađana	OBRENOVAC 2
16	Simić Srđan	CUKARICA 2
17	Blažević Tanja	VOZDOVAC 2
18	Ćurčić Ana	RAKOVICA 2
19	Pletikapa Goran	SURCIN 1
20	Marjanović Nataša	CUKARICA 6
21	Milošević-Lalić Marina	ZVEZDARA 4
22	Selaković Ljubomirka	VOZDOVAC 6
23	Cvijanovic Ognjen	ZEMUN 2
24	Krsmanović Isidor	VOZDOVAC 5
25	Janičić Petar	NBGD 1
26	Kordić Marina	CUKARICA 3
27	Dačić Jovana	CUKARICA 4
28	Stojanović Ivan	OBRENOVAC 1
29	Trailović Marijana	PALILULA 3
30	Jovanović Bojan	PALILULA 4
31	Milošević Dunja	RAKOVICA 1
32	Pucar Stevan	VRACAR 1
33	Aničić Snežana	CUKARICA 5
34	Vasiljević Nataša	VOZDOVAC 7
35	Pupovac Gordana	SOMBOR
36	Mandić Jelena	ZRENJANIN
37	Radišić Zorana	NOVI BECEJ
38	Lalović Branko	MIONICA
39	Đurđević Krstijana	VALJEVO
40	Jakovljević Ranko	NEGOTIN
41	Antić Dušica	ZAJCAR
42	Nikolić Milan	ZAJCAR
43	Vasilić Ivana	ČAČAK
44	Tomić Marina	ČAČAK
45	Jovanović Ivana	VRŠAC
46	Božin Snežana	VRŠAC
47	Pavlovski Dragana	PANCEVO

48	Jovanović Aleksandra	NIŠ
49	Karanović Mihajlo	NIŠ
50	Vidić Elena	NIŠ
51	Mitković Ljiljana	NIŠ
52	Petrović Miljana	NIŠ
53	Savić Srđan	NOVI SAD
54	Stojanović Bojan	NOVI SAD
55	Gvozdenović Ljubinka	NOVI SAD
56	Čumić Vesna	NOVI SAD
57	Stojanović Srđan	NOVI SAD
58	Đilas Tatjana	NOVI SAD
59	Kukić Željana	NOVI SAD
60	Golubović Milan	NOVI SAD
61	Radičević Linda	NOVI SAD
62	Popović Aleksandar	NOVI SAD
63	Lakić Jelena	NOVI SAD
64	Krklješ Branka	NOVI SAD
65	Džinkić Bogdanka	NOVI SAD

its)

C4.1.4 Local consultants for resolving backlog cases in a 1st instance - Quality control (14 consultants)

No.	Name	LOC
1	Karas Novka	VOZDOVAC
2	Marić Srđan	S.VENAC
3	Mitrović-Kljajić Mirjana	NOVI BEOGRAD
4	Đonić Marija	PALILULA
5	Vladislav	ZVEZDARA
6	Anđelković Sanja	CUKARICA
7	Saša	VOZDOVAC
8	Spasojević Zoran	CUKARICA
9	Anđelković Todorović Aleksandra	NIŠ
10	Petković Dragan	NIŠ
11	Milićev Aleksandar	NOVI SAD
12	Đerić Srđan	NOVI SAD
13	Dobrijević Dragan	NOVI SAD
14	Ivanović Danica	NOVI SAD

3)