

Results Matrix

Outcomes

Outcome:	1 Natural capital of the Yasuní Biosphere Reserve valued with an Indigenous approach and perspective, available for decision-making on conservation and bioeconomy.										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	2027	EOP		
1.1 Decision-making tool on the natural capital of the Yasuní developed with the integration of ancestral knowledge.		knowledge products (#)	0.00	2025	Consultancy reports	P	0.00	0.00	1.00	1.00	
						P(a)	0.00	0.00	0.00	0.00	
						A	0.00			0.00	
1.2 Indigenous bio-businesses strengthened through implementable technical tools and strategic plans		bio-businesses (#)	0.00	2025	Consultancy reports	P	0.00	2.00	2.00	4.00	
						P(a)	0.00	2.00	2.00	4.00	
						A	0.00			0.00	
1.3 Public institutions and Indigenous organizations with improved capacities in natural capital valuation and bioeconomy.		organizations (#)	0.00	2025	Consultancy reports	P	0.00	5.00	5.00	10.00	
						P(a)	0.00	5.00	5.00	10.00	
						A	0.00			0.00	

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Valuation of the natural capital of the Yasuní and sustainable development opportunities						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	2027	EOP	2025	2026	2027	EOP					
1.1 Diagnostics and assessments completed	Report on the valuation of the natural capital of the Yasuní integrating ancestral knowledge.	Diagnostics (#)	0	2025	Consultancy reports	P	0	0	1	1	P	0	70000	30000	100000	Biodiversity and Ecosystem Conservation	AMZ	🚩
						P(a)	0	0	1	1	P(a)	0	70000	30000	100000			
						A	0			0	A	0			0			
2 Strengthening of Waorani bio-businesses						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	2027	EOP	2025	2026	2027	EOP					
2.1 Diagnostics and assessments completed	Diagnostic studies and strategic plans to support Indigenous bio-entrepreneurship.	Diagnostics (#)	0	2025	Consultancy reports	P	0	4	0	4	P	0	20000	0	20000	Biodiversity and Ecosystem Conservation	GRN	🚩
						P(a)	0	4	0	4	P(a)	0	20000	0	20000			
						A	0			0	A	0			0			
2.2 Diagnostics and assessments completed	Laboratory assessment of the safety and dermo-cosmetic effectiveness of products developed by the Waorani	Diagnostics (#)	0	2025	Consultancy reports	P	0	1	0	1	P	0	15000	0	15000	Biodiversity and Ecosystem Conservation	GRN	🚩
						P(a)	0	1	0	1	P(a)	0	15000	0	15000			
						A	0			0	A	0			0			
2.3 Tools designed/strengthened	Assessment and tourism development plan for the Shiripuno River Route	Tools (#)	0	2025	Consultancy reports	P	0	0	1	1	P	0	55000	30000	85000	Biodiversity and Ecosystem Conservation	GRN	🚩
						P(a)	0	0	1	1	P(a)	0	55000	30000	85000			
						A	0			0	A	0			0			
2.4 Tools designed/strengthened	Tools for the certification of organic agricultural products	Tools (#)	0	2025	Consultancy reports	P	0	0	1	1	P	0	40000	40000	80000	Agricultural Productivity and Food Security	GRN	🚩
						P(a)	0	0	1	1	P(a)	0	40000	40000	80000			
						A	0			0	A	0			0			
3 Capacity building for the valuation of natural capital and biodiversity						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	2027	EOP	2025	2026	2027	EOP					
3.1 Training workshops delivered	Design of training modules and implementation of workshops on natural capital valuation, biodiversity and gender diversity	Workshops (#)	0	2025	Consultancy reports	P	0	2	1	3	P	0	65000	60000	125000	Biodiversity and Ecosystem Conservation	AMZ	🚩
						P(a)	0	2	1	3	P(a)	0	65000	60000	125000			
						A	0			0	A	0			0			
3.2 Training workshops delivered	Design of training modules and implementation of workshops on leadership and economic	Workshops (#)	0	2025	Consultancy reports	P	0	1	1	2	P	0	50000	25000	75000	Gender and Diversity	AMZ	🚩
						P(a)	0	1	1	2	P(a)	0	50000	25000	75000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2025	2026	2027	Total Cost
P		\$315,000.00	\$185,000.00	\$500,000.00
P(a)		\$315,000.00	\$185,000.00	\$500,000.00
A				

CRF Indicator

Standard Output Indicator