

Result Matrix

Outcomes										
Indicators	Flags*	Unit or Measure	Baseline	Baseline Year	Means of verification	2017	2018	2019	EOP	
1 Un (1) plan de acción para afrontar los principales problemas que promueven la corrupción en México diseñados y aprobados.										
1.1 Planes de acción de alto nivel diseñado y aprobado		Planes de acción de alto nivel	0.00	2016	Entregables del consultor	P	0.00	1.00		1.00
						P(a)				0.00
						A				
2 Una (1) solución para uno de los 6 principales problemas que promueven la corrupción en México diseñada y lanzada para su implementación										
Indicators	Flags*	Unit or Measure	Baseline	Baseline Year	Means of verification	2017	2018	2019	EOP	
2.1 Iniciativas innovadoras en primera etapa de implementación		Planes de Implementación detallados	0.00	2016	Entregables del consultor	P	0.00	0.00	1.00	1.00
						P(a)				0.00
						A				

RF - Contribution

Outputs: Annual Physical and Financial Progress

1 Componente 1: Análisis de problemas prioritarios en corrupción						Physical Progress				Financial Progress				Theme	Flags		
Outputs	Fund Indicator	Unit of Measure	Baseline	Baseline Year	Means of Verification	2017	2018	2019	EOP	2017	2018	2019	EOP				
1.1 Diagnostics and assessments completed	Other(AAF)	Diagnostics (#)	0	2016	Reporte de talleres de identificación de problemas	P	0	0	6	6	P	0	0	10000	10000	Institutional Development	
						P(a)				0	P(a)			0			
						A					A						
1.2 Diagnostics and assessments completed	Other(AAF)	Diagnostics (#)	0	2016	minuta de consulta	P	0	0	1	1	P	0	0	20000	20000	Institutional Development	
						P(a)				0	P(a)			0			
						A					A						
2 Componente 2: Diseño de soluciones innovadoras y planes de acción						Physical Progress				Financial Progress				Theme	Flags		
Outputs	Fund Indicator	Unit of Measure	Baseline	Baseline Year	Means of Verification	2017	2018	2019	EOP	2017	2018	2019	EOP				
2.1 Workshops organized	Other(AAF)	Workshops (#)	0	2016	Informe del consultor	P	0	0	6	6	P	0	0	30000	30000	Institutional Development	
						P(a)				0	P(a)			0			
						A					A						
2.2 Action plans designed	Other(AAF)	Action Plans (#)	0	2016	Entregables del consultor	P	0	0	1	1	P	0	0	80000	80000	Institutional Development	
						P(a)				0	P(a)			0			
						A					A						
2.3 Virtual platforms designed	Other(AAF)	Platforms (#)	0	2016	Informe final del proyecto	P	0	0	1	1	P	0	0	10000	10000	Institutional Development	
						P(a)				0	P(a)			0			
						A					A						
3 Componente 3: Implementación de Iniciativas Escalables						Physical Progress				Financial Progress				Theme	Flags		
Outputs	Fund Indicator	Unit of Measure	Baseline	Baseline Year	Means of Verification	2017	2018	2019	EOP	2017	2018	2019	EOP				
3.1 Pilot interventions implemented	Other(AAF)	Pilots (#)	0	2016	Informes de contraparte	P	0	0	1	1	P	0	0	50000	50000	Institutional Development	
						P(a)				0	P(a)			0			
						A					A						

Other Cost

Total Cost

	2017	2018	2019	Total Cost
P			\$200,000.00	\$200,000.00
P(a)				
A				

CRF Indicator Standard Output Indicator