

PROCUREMENT PLAN Vietnam : Can Tho Urban Development and Resilience**General Information**

Country: Vietnam **Bank / Approval Date of the Original Procurement Plan:**
Revised Plan Date(s): (comma delineated, leave blank if none)

Project ID: P152851 **GNP Date:**

Project Name: Can Tho Urban Development and Resilience

Loan / Credit No. / Executing Agency(ies): Can Tho PMU for ODA funded Construction and Investment Projects

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
CT3 PW 2 7 / Construction An Soch Resettlement Site for Phase 1			Prior	Request for Bids	Open - National	Single Stage - One Envelope		5,471,240.00	0.00	Not Submitted																				
CT3 PW 2 3 / Construction of the parallel road from Tran Hoang Na street to the IC3 intersection and approach road from intersection to the bus station including the intersection with NHA			Post	Request for Bids	Open - National	Single Stage - One Envelope		8,081,800.00	0.00	Not Submitted																				
CT3 PW 1 2 / Construction of the Can Tho River Revetment, road at the rear of revetment from Km 2+00 to Km 4+00 (based on the station of the revetment)			Prior	Request for Bids	Open - National	Single Stage - One Envelope		14,833,810.00	0.00	Not Submitted																				
CT3 PW 1 5 / Construction of Hang Bang Water Lock			Post	Request for Bids	Open - National	Single Stage - One Envelope		6,762,200.00	0.00	Not Submitted																				
CT3 PW 1 5 / Construction of Dau Sai Water Lock			Post	Request for Bids	Open - National	Single Stage - One Envelope		6,659,300.00	0.00	Not Submitted																				
CT3 PW 2 1 / Construction of Quang Trung Bridge, module 2 and extension of the span of module 1, and reinforcement of existing bridge, lighting system and architecture rehabilitation of the Quang Trung Bridge, approach roads at the both sides of the bridge			Prior	Request for Bids	Open - National	Single Stage - One Envelope		16,872,300.00	0.00	Not Submitted																				
CT3 PW 1 11 / Improving Water Drainage system at Central area in Ninh Kieu District			Post	Request for Bids	Open - National	Single Stage - One Envelope		7,812,100.00	0.00	Not Submitted																				
CT3 PW 1 10 / Improving and upgrading the infrastructure of Hoang Quoc Viet Street			Post	Request for Bids	Open - National	Single Stage - One Envelope		6,528,500.00	0.00	Not Submitted																				
CT3 PW 1 4 / Construction of the gate at the rear of Can Tho River Revetment			Post	Request for Bids	Open - National	Single Stage - One Envelope		2,846,400.00	0.00	Not Submitted																				
CT3 PW 1 8 / Construction of Ca Khe Water Lock			Post	Request for Bids	Open - National	Single Stage - One Envelope		12,768,000.00	0.00	Not Submitted																				
CT3 PW 2 5 / Construction of connection road CM7B to Provincial road 918			Prior	Request for Bids	Open - National	Single Stage - One Envelope		16,012,000.00	0.00	Not Submitted																				
CT3 PW 1 6 / Construction of tide sluice gates on route at the rear of Can Tho River revetment			Post	Request for Bids	Open - National	Single Stage - One Envelope		2,385,200.00	0.00	Not Submitted																				
CT3 PW 1 7 / Construction of tide sluice gates on route connection with Cach Mang Thang B Street to Provincial road 918			Prior	Request for Bids	Open - National	Single Stage - One Envelope		6,041,900.00	0.00	Not Submitted																				
CT3 PW 2 2 / Construction of Tran Hoang Na road from Nguyen Van Cu road to Tran Hoang Na Bridge.			Post	Request for Bids	Open - National	Single Stage - One Envelope		10,927,100.00	0.00	Not Submitted																				
CT3 PW 1 1 / Construction of the Can Tho River Revetment, road at the rear of revetment from Km 0+00 to Km 2+00 (based on the station of the revetment)			Prior	Request for Bids	Open - National	Single Stage - One Envelope		14,833,810.00	0.00	Not Submitted																				
CT3 PW 1 3 / Construction of the Can Tho River Revetment, road at the rear of revetment from km 4+00 to Km 6+00 (based on the station of the revetment)			Prior	Request for Bids	Open - National	Single Stage - One Envelope		15,872,180.00	0.00	Not Submitted																				
CT3 PW 2 4 / Construction of Tran Hoang Na Bridge			Prior	Request for Bids	Open - International	Single Stage - One Envelope		21,891,000.00	0.00	Not Submitted																				

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CT3 CS TW01 / Construction Supervision and contract management Consultant for packages under Component 1. (Can Tho River Reversment: CT3-PW-1.1, CT3-PW-1.2, CT3-PW-1.3, CT3-PW-1.4, CT3-PW-1.5, CT3-PW-1.6, CT3-PW-1.8 and CT3-PW-1.9)			Prior	Quality And Cost-Based Selection	Open - International		3,604,300.00	0.00	Not Submitted																			
CT3 CS TW05 / Independent consultant for monitoring environment on project			Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Not Submitted																			
CT3 CS TW13 / Consultant of communication on the project.			Post	Consultant Qualification Selection	Open - National		94,000.00	0.00	Not Submitted																			
CT3 CS TW12 / Assistant technical (TA) for doing Bidding documents and bid evaluation for all packages under the procurement plan for the first 18 months and Bidding documents for Phase 2			Prior	Consultant Qualification Selection	Open - National		280,000.00	0.00	Not Submitted																			
CT3 CS TW07 / Consulting service for auditing for phase 1			Prior	Consultant Qualification Selection	Open - National		250,000.00	0.00	Not Submitted																			
CT3 CS TW02 / Construction Supervision and contract management Consultant for packages under Component 2 and side sluice gates on route connection with Caoh Meung Thang B Street to Provincial road 918 (CT3-PW-2.1, CT3-PW-2.2, CT3-PW-2.3, CT3-PW-2.4, CT3-PW-2.5 and CT3-P			Prior	Quality And Cost-Based Selection	Open - International		3,381,800.00	0.00	Not Submitted																			
CT3 CS TW03 / Construction supervision and contract management Consultant for of Resettlement areas phase 1 (CT3-PW-2.7)			Prior	Consultant Qualification Selection	Open - National		175,500.00	0.00	Not Submitted																			
CT3 CS TW06 / Independent consultant for resettlement supervision on project			Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Not Submitted																			
CT3 CS TW11 / Construction Supervision and contract management Consultant for packages of improving and upgrading the infrastructure of Hoang Quoc Viet Street and Improving Water Drainage system at Central area in Ninh Khai District: CT3-PW-1.10, CT3-PW-1.11.			Prior	Consultant Qualification Selection	Open - National		295,800.00	0.00	Not Submitted																			
CT3 CS TW04 / Consulting service for monitoring and evaluation on implementation of project Consultancy			Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Not Submitted																			

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual