

## PROCUREMENT PLAN (Textual Part)

**Project information:** ~~{country}~~ ~~{Project name}~~ ~~{P-number}~~ OECS Countries: Caribbean Regional Oceanscape Project (P159653) (GE)

**Project Implementation agency:** ~~{insert legal name}~~ Organization of Eastern Caribbean States Commission

**Date of the Procurement Plan:** ~~{insert date}~~ June 15<sup>th</sup>, 2017

**Period covered by this Procurement Plan:** September 2017 – December 2021

~~{insert from—to period}~~

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ~~{insert appropriate references to the national procurement legislation}~~, NA such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

~~List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.~~

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ~~Otherwise state “Not Applicable”~~

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ~~Otherwise state “Not Applicable”~~

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). ~~Specify for each~~

Goods: [is not applicable/~~is applicable for those contracts identified in the Procurement Plan tables~~];

Works: [is not applicable/~~is applicable for those contracts identified in the Procurement Plan tables~~]

~~**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]~~

**Other Relevant Procurement Information.**

~~Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.~~

**PROCUREMENT PLAN** OECS Countries : Caribbean Regional Oceanscape Project

<b>General Information</b>			
<b>Country:</b>	OECS Countries	<b>Bank:</b>	Approval Date of the Original Procurement Plan: 2017-07-20
<b>Project ID:</b>	P159653	<b>Revised Plan Date(s):</b> (comma delimited, leave blank if none)	2017-07-20
<b>Project Name:</b>	Caribbean Regional Oceanscape Project		
<b>Loan / Credit No:</b>			
<b>Executing Agency(ies):</b>	Organization of Eastern Caribbean States Commission		

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LC-OECS COMMISSION-18897- GO-RFB / Procurement of GIS Software, Satellite Imagery and hardware and equipment for GIS Develop Coastal and Marine Spatial Plans and Training		Strengthening Ocean Governance	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2019-08-15		2019-08-20					2019-10-01		2019-10-31		2019-12-05		2020-04-03
LC-OECS COMMISSION-19001- GO-RFQ / Procurement of office furniture for GIS Equipment - Develop Coastal and Marine Spatial Plans and Training		Strengthening Ocean Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-08-20								2019-10-15		2019-12-14	
LC-OECS COMMISSION-18899- GO-RFQ / Procurement of Office Furniture for PIU		Strengthening Ocean Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-06								2018-01-01		2018-03-02	
LC-OECS COMMISSION-19000- GO-RFQ / Procurement of office Equipment for the PIU		Strengthening Ocean Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-06								2018-01-01		2018-01-31	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

CONSULTING FIRMS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**INDIVIDUAL CONSULTANTS**