

**PROCUREMENT PLAN****Morocco : MA-Partnership for Market Readiness**

**General Information**  
**Country:** Morocco **Banks:** Approval Date of the Original Procurement Plan: 2016-12-22  
**Revised Plan Date(s):** (comma delimited, leave blank if none) 2017-01-04

**Project ID:** P128654 **GPN Date:**  
**Project Name:** MA-Partnership for Market Readiness  
**Loan / Credit No.:** TF / 19420  
**Executing Agency(ies):** Ministère Délégué Chargé de l'Environnement

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
5/2015 / Acquisition de matériel informatique et bureautique	TF / 19420	Project management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2015-10-10		2015-10-15					2015-11-26	2015-12-26			2016-01-30	2017-01-15	
19/2016 / Acquisition de matériel informatique et bureautique complémentaire ( 4 PC portables)	TF / 19420	Project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-02-15									2017-04-12	2017-10-09	
20/2016 / Acquisition de fourniture de bureau (ordinateurs)	TF / 19420	Project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-02-04									2017-04-01	2017-09-28	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
18/2016 / Location de voiture	TF / 19420	Project management	Post	Direct Selection	Direct			0.00	Pending Implementation					2017-02-15		2017-02-15									2017-03-01	2017-06-30	
14/2016 / Prise en charge des frais d'organisation des sessions de formations et des ateliers d'évaluation du projet	TF / 19420	Cross-cutting analysis and capacity-building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-02-20									2017-04-17	2017-10-14	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
16/2016 / Conception et production de supports de communication	TF / 19420	Project management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-01-08		2017-01-27		2017-03-12								2017-04-11		2017-05-16		2017-11-12	
1/2016 / Etude pour l'Analyse des instruments d'allocation appropriés pour les 3 secteurs phosphates, électricité et ciment	TF / 19420	Technical assistance to the three targeted sectors	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2016-12-09	2017-01-03	2016-12-30		2017-02-12								2017-03-14		2017-04-16		2017-10-15	
2/2016 / Elaboration d'un cadre réglementaire et institutionnel pour la mise en place des mesures d'atténuation fondées sur des mécanismes des marchés carbone dans les 3 secteurs phosphates, électricité et ciment	TF / 19420	Technical assistance to the three targeted sectors	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2016-12-29	2017-01-03	2017-01-19		2017-03-04								2017-04-03		2017-05-08		2017-11-04	
3/2016 / Conception d'un système de MRV, et pilotage du MR dans les trois secteurs électricité, ciment, phosphates	TF / 19420	Technical assistance to the three targeted sectors	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2016-12-19	2017-01-03	2017-01-08		2017-02-22								2017-03-24		2017-04-28		2017-10-25	
4/2016 / Etablissement des situations de référence (lignes de base) et évaluation du potentiel d'atténuation avec animation des ateliers de concertation pour chacun des trois secteurs électricité, ciment, et phosphates	TF / 19420	Technical assistance to the three targeted sectors	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2017-03-31	2017-01-03	2017-04-21		2017-06-04								2017-07-04		2017-08-08		2018-02-04	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals	Request for Proposals as Issued	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion
--------------------------------------	-------------------	-----------	-------------	--------	-----------------	---------------	----------------------	----------------	--------------------	-------------------------------	--	---------------------------------	--	----------------------------------	--	-----------------	---------------------