

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - GOODS AND WORKS for 18 months - KIEN GIANG PROVINCE

107400

No.	Contract Ref	Contract Description	Estimated Cost (US\$)	Procu. Method	WB Review	Type of Contract	Bidding Documents	Invitation to Bids	Bid Opening	Bid Evaluation Report	Contract Signing	Contract Completion
GOODS												
1	HH14	Office equipment	120,000	NCB	Prior	lumpsum	7/2016	7/2016	7/2016	8/2016	9/2016	03/2017
2	HH15	Communication materials	120,000	NCB	Post	lumpsum		10/2016	11/2016		11/2016	03/2017
3	HH16	Equipment for laboratories	130,000	NCB	Post	lumpsum	10/2016	11/2016	12/2016	1/2017	2/2017	7/2017
4	HH17	Equipment for seed center	60,000	SH	Post	lumpsum	10/2016	10/2016	11/2016	11/2016	01/2017	1/2019
WORKS												
5	XL07	Civil works for DARD and revelant departments	205,000	NCB	Prior	Unit price	7/2016	7/2016	7/2016	8/2016	9/2016	9/2018

Public Disclosure Authorized

Public Disclosure Authorized

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - CONSULTING SERVICES for 18 months - KIEN GIANG PROVINCE

Item №	Contract Ref.	Contract Description	Estimated Cost (US\$)	Select. Method	WB Review	Type of Contract	REOI	Shortlist & RFP	RFP Issuance	Proposal Submission	Draft Final Contract	Contract Signing	Contract Completion
1	IC33	National Consultant on communication strategy	60,000	IC	Post	Timebased	7/2016	8/2016			9/2016	9/2016	9/2019
2	CQS34	Independent assessment of farmer adoption	100,000	CQS	Prior	Lumpsum	8/2016	9/2016	10/2016	11/2016	12/2016	12/2016	12/2020
3	IC35	Technical consultant	120,000	IC	Prior	Timebased	7/2016	8/2016			10/2016	10/2016	12/2020