

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - GOODS AND WORKS for 18 months - AN GIANG PROVINCE

107415

Item №	Contract Ref. №	Contract Description	Estimated Cost (US\$ equivalent)	Procu. Method	WB Review (Prior/ Post)	Type of Contract	BD	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	Date of Contract Signing	Date of Contract Completion
GOODS												
1	HH01	Office equipment	200,000	NCB	Prior	lumpsum	7/2016	7/2016	8/2016	9/2016	10/2016	02/2017
2	HH02	Communication materials	120,000	NCB	Post	lumpsum		7/2016	8/2016		9/2016	12/2017
3	HH03	Equipment for laboratories	110,000	NCB	Post	lumpsum	7/2016	7/2016	8/2016	9/2016	10/2016	02/2017
WORKS												
1	XL01	Civil works to DARD and relevant department	205,000	NCB	Prior	Unit price	10/2017	11/2017	12/2017	1/2018	2/2018	8/2018

Public Disclosure Authorized

Public Disclosure Authorized

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - CONSULTING SERVICES for 18 months - AN GIANG PROVINCE

Item №	Contract Ref.	Contract Description	Estimated Cost (US\$ equivalent)	Firm or Ind.	Select. Method	WB Review (Prior/ Post)	Type of Contract	Request for Exp. Of Interest	Evaluation report for Short list & RFP	RFP Issued (for CQS)	Proposal Submission	Draft Final Contract	Date of Contract Signing	Date of Contract Completion
1	IC21	Nat. Consultant on communication strategy	60,000	IC	IC	Post	Timebased	7/2016	8/2016			9/2016	9/2016	9/2019
2	CQS22	Independent assessment of farmer adoption	100,000	Firm	CQS	Prior	Lumpsum	7/2016	8/2016	8/2016	9/2016	10/2016	10/2016	12/2020
3	IC23	Technical consultant	120,000	IC	IC	Prior	Timebased	6/2016	7/2016			7/2016	7/2016	12/2020