

Viet Nam  
 Vietnam Sustainable Agriculture Transformation (VnSAT)  
 18 months Procurement Plan - Goods & Works - Dak Lak as June 2016

107393

Exchange Rate: 1 USD = 21,500 VND

No.	Package Ref	Name of bidding packages	Estimated cost (US\$)	Procurement Method	Bank Review	Contract Type	Bidding Documents	Invitation Issued	Bid opening	Evaluation report	Contract signed	Contract Completion
<b>Goods</b>												
1	HH30	Office equipments	50,000	Shopping	Post	Lump sum	6/2016	7/2016	7/2016	8/2016	8/2016	10/2016
2	HH31	Equipment for laboratories	35,000	Shopping	Post	Lump sum		7/2016	8/2016		9/2016	10/2016
<b>Works</b>												
1	XL12	Upgrating office	45,000	Shopping	Post	Unit price		7/2016	7/2016		8/2016	12/2016
2	XL13	Upgrating nursery gardens	260,000	NCB	Prior	Unit price	9/2016	9/2016	10/2016	11/2016	12/2016	5/2017

Public Disclosure Authorized

Public Disclosure Authorized

**Viet Nam**  
**Vietnam Sustainable Agriculture Transformation (VnSAT)**  
**18 months Procurement Plan - Consulting Services - Dak Lak as May 2016**

Exchange Rate: 1 USD = 21,500 VND

No.	Package Ref.	Name of bidding packages	Estimated cost (US\$)	Procurement Method	Bank Review	Contract Type	REOI	Shortlist & RFP	RFP Issuance	Proposals submission	Draft Contract	Contract Signed	Contract Completion
1	CQS05	Independent assessment of farmer adoption	125,000	CQS	Post	Lump sum	7/2016	7/2016	8/2016	9/2016	10/2016	10/2016	11/2020
2	CQS06	National consultant on improving coffee sustainable development and coffee rejuvenation plan	75,000	CQS	Post	Lump sum	7/2016	7/2016	8/2016	9/2016	10/2016	10/2016	10/2020
3	IC07	Individual consultant on consolidation and development communication strategies	30,000	INDV	Post	Time-based	7/2016	7/2016			9/2016	9/2016	10/2018
4	IC08	Individual Technical consultant	120,000	INDV	Post	Time-based	7/2016	7/2016			9/2016	9/2016	12/2020