

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - GOODS AND WORKS for 18 months - DONG THAP PROVINCE

107407

Public Disclosure Authorized

Item №	Contract Ref. №	Contract Description	Estimated Cost (US\$ equivalent)	Procu. Method	WB Review	Type of Contract	Bidding Documents	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	Date of Contract Signing	Date of Contract Completion
GOODS												
1	HH10	Office equipment	147,000	NCB	Prior	lumpsum	6/2016	7/2016	8/2016	10/2016	11/2016	3/2017
2	HH11	Communication documents	120,000	NCB	Post	lumpsum	7/2016	8/2016	9/2016	11/2016	12/2016	5/2018
3	HH12	Equipments for the laboratory	58,000	SH	Prior	lumpsum	7/2016	8/2016	9/2016	10/2016	11/2016	12/2016
4	HH13	Equipments for Seed Center	105,000	NCB	Post	lumpsum	2/2017	3/2017	4/2017	6/2017	7/2017	10/2017
WORKS												
1	XL02	Works for DARD and relevant agencies	205,000	NCB	Prior	Unit price	01/2017	2/2017	3/2017	4/2017	4/2017	12/2017

Public Disclosure Authorized

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - CONSULTING SERVICES for 18 months - DONG THAP PROVINCE

Item No	Contract Ref.	Contract Description	Estimated Cost (US\$ equivalent)	Select. Method	WB Review	Type of Contract	Request for Exp. Of Interest	Evaluation report for Short list & RFP	RFP Issued	Proposal Submission	Draft Final Contract	Date of Contract Signing	Date of Contract Completion
1	IC27	In-country consultancy on communication strategy	60,000	IC	Post	Timebased	8/2016	10/2016			11/2016	12/2016	12/2019
2	CQS28	Independent appraisal on technical application level of farmers	100,000	CQS	Prior	Lumpsum	8/2016	10/2016	11/2016	12/2016	01/2017	01/2017	12/2020
3	IC29	Technical consultancy	120,000	IC	Prior	Timebased	7/2016	9/2016			10/2016	11/2016	12/2020