

**Vietnam Sustainable Agriculture Transformation (VnSAT)**  
**PROCUREMENT PLAN - GOODS AND WORKS for 18 months - TIEN GIANG PROVINCE**

Item №	Contract Ref. №	Contract Description	Estimated Cost (US\$ equivalent)	Procu. Method	WB Review (Prior/Post)	Type of Contract	BD	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	Date of Contract Signing	Date of Contract Completion
<b>GOODS</b>												
1	HH26	Office equipment	161,000	NCB	Prior	lumpsum	4/2016	5/2016	6/2016	8/2016	9/2016	12/2016
2	HH27	Communication materials	120,000	NCB	Post	lumpsum	7/2016	8/2016	9/2016	10/2016	11/2016	7/2017
3	HH28	Laboratory Equipments	65,000	SH	Post	lumpsum	4/2017	5/2017	6/2017	7/2017	8/2017	11/2017
4	HH29	Equipment for seed center	84,000	SH	Post	lumpsum	4/2017	5/2017	6/2017	7/2017	8/2017	11/2017
<b>WORKS</b>												
5	XL06	Civil works for DARD and revelant departments	205,000	NCB	Prior	Unit price	2/2017	3/2017	4/2017	5/2017	6/2017	10/2017

**Vietnam Sustainable Agriculture Transformation (VnSAT)**  
**PROCUREMENT PLAN - CONSULTING SERVICES for 18 months - TIEN GIANG PROVINCE**

<b>Item №</b>	<b>Contract Ref.</b>	<b>Contract Description</b>	<b>Estimated Cost (US\$ equivalent)</b>	<b>Firm or Ind.</b>	<b>Select. Method</b>	<b>WB Review (Prior/ Post)</b>	<b>Type of Contract</b>	<b>Request for Exp. Of Interest</b>	<b>Evaluation report for Short list &amp; RFP</b>	<b>RFP Issued (for CQS)</b>	<b>Proposal Submission</b>	<b>Draft Final Contract</b>	<b>Date of Contract Signing</b>	<b>Date of Contract Completion</b>
1	IC39	Nat. Consultant on communication strategy	60,000	IC	IC	Post	Timebased	5/2016	7/2016	8/2016	9/2016	10/2016	10/2016	12/2018
2	CQS40	Independent assessment of farmer adoption	100,000	Firm	CQS	Prior	Lumpsum	7/2016	9/2016	10/2016	11/2016	12/2016	12/2016	12/2020
3	IC41	Technical consultant	120,000	IC	IC	Prior	Timebased	7/2016	9/2016	10/2016	11/2016	12/2016	12/2016	12/2020