

**Viet Nam**  
**Vietnam Sustainable Agriculture Transformation (VnSAT)**

107398

**PROCUREMENT PLAN - GOODS AND WORKS for 18 months - LONG AN PROVINCE**

No.	Contract Ref.	Contract Description	Estimated Cost (US\$)	Procu. Method	WB Review	Type of Contract	Bidding Document	Invitation to Bids	Bid Opening	Bid Evaluation Report	Contract Signing	Contract Completion
<b>GOODS</b>												
1	HH07	Office equipment	210,000	NCB	Prior	Lumpsum	6/2016	15/6/2016	15/7/2016	15/8/2016	30/8/2016	30/11/2016
2	HH08	Communication materials	120,000	NCB	Post	Lumpsum		01/9/2016	01/10/2016		10/11/2016	10/02/2018
3	HH09	Specialized equipment for provintical seed center	100,000	NCB	Post	Lumpsum	25/3/2017	15/4/2017	15/5/2017	15/6/2017	30/6/2017	30/10/2017
<b>WORKS</b>												
4	XL04	Civil works for DARD and revelant departments	205,000	NCB	Prior	Unit Price	10/3/2017	01/4/2017	01/5/2017	01/6/2017	15/6/2017	15/02/2018

Exchange Rate: 1 USD = 22,000 VND

Public Disclosure Authorized

Public Disclosure Authorized

**Viet Nam**  
**Vietnam Sustainable Agriculture Transformation (VnSAT)**

**PROCUREMENT PLAN - CONSULTING SERVICES for 18 months - LONG AN PROVINCE**

<b>No.</b>	<b>Contract Ref.</b>	<b>Contract Description</b>	<b>Estimated Cost (US\$)</b>	<b>Select. Method</b>	<b>WB Review</b>	<b>Type of Contract</b>	<b>REOI</b>	<b>Shortlist &amp; RFP</b>	<b>RFP Issuance</b>	<b>Proposal Submission</b>	<b>Draft Final Contract</b>	<b>Contract Signing</b>	<b>Contract Completion</b>
1	IC30	National Consultant on communication strategy	60,000	IC	Post	Timebased	6/2016	8/2016	9/2016	10/2016	11/2016	11/2016	12/2020
2	CQS31	Independent assessment of farmer adoption	100,000	CQS	Prior	Lumpsum	7/2016	9/2016	10/2016	11/2016	12/2016	12/2016	6/2019
3	IC32	Technical consultant	120,000	IC	Post	Timebased	6/2016	8/2016	9/2016	10/2016	11/2016	11/2016	12/2020

Exchange Rate 1 USD = 22,000 VND