

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - GOODS AND WORKS for 18 months - KON TUM PROVINCE

107417

Item No	Contract Ref. No	Contract Description	Estimated Cost (US\$ equivalent)	Procu. Method	WB Review (Prior/ Post)	Type of Contract	Date of Draft BD to WB	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	Date of Contract Signing	Date of Contract Completion
GOODS			85,000									
1	HH37	Office equipment	61,000	SH	Post	Lumpsum	5/2016	6/2016	6/2016	7/2016	7/2016	8/2016
2	HH38	Equipment for laboratories	24,000	SH	Post	Lumpsum		6/2016	6/2016		7/2016	8/2016
WORKS			185,000									
3	XL14	Upgrading office	65,000	SH	Prior	Lumpsum	6/2016	6/2016	7/2016	7/2016	8/2016	12/2016
4	XL15	Upgrading of first line seed nurse	20,000	SH	Post	Lumpsum	2/2016	7/2016	7/2016	8/2016	8/2016	12/2016
5	XL16	Upgrading of nurse	100,000	SH	Post	Unit price		3/2017	3/2017	4/2017	4/2017	8//2017
		Total	270,000									

Public Disclosure Authorized

Public Disclosure Authorized

