Public Disclosure Authorize	No	Package/A ctivity /Individual	Project component	Description	Cost Estimate included Taxes and Fees	Selection Method	WB Approval	Issuance of Procurement Documents (MM-YY)	Contract date	Implementio n period
olic Dis	Ι	Individual Consultants (VMU Employees) - Time based coyear			ntract for 1					214,000
Public Disclosure Authorized Put	1	VGU-P1- Y16-CS	4	Project Manager	24,000	IC	Post	Oct-16	Nov-16	1 year
	2	VGU-P2- Y16-CS	4	Civil Engineer	20,000	IC	Post	Feb-16	Mar-16	1 year
	3	VGU-P3- Y16-CS- a- b	4	Procurement Officers (2 positions)	48,000	IC	Post	Jan-16	Feb-16	1 year
	4	VGU-P4- Y16-CS	4	Component Coordinator	20,000	IC	Post	Aug-16	Sep-16	1 year
	5	VGU-P5- Y16-CS	4	Chartered Accoutant Management and Financial Expert	24,000	IC	Post	Mar-16	Apr-16	1 year
	6	VGU-P6- Y16-CS	4	VMU Accountant	18,000	IC	Post	Jul-16	Aug-16	1 year
	7	VGU-P7- Y16-CS -a- b	4	Interpreters/Translators (2 positions)	36,000	IC	Post	Jan-16	Feb-16	1 year
	8	VGU-P8- Y16-CS	4	Lab Equipment Coordinator	24,000	IC	Post	Sep-16	Oct-16	1 year
٩	II									1,495,000
	9	VGU-P14- Y16-G	2	Purchase of equipment for teaching and research of GPEM program - Lot 1: Software for teaching and research - Lot 2: Function model for Engineering Education, Coordinate Measuring Machine	525,000	NCB	Post	May-16	Sep-16	5 months
	10	VGU-P16- Y16-G	2	Purchase of equipment for Thermal Analysis, Electromechanical universal testing and Non-destructive examination of Mechanical Engineering program - Lot 1- Thermal Analysis - Lot 2- Electromechanical universal testing machine - Lot 3 Non-destructive examination Purchase of Measurement	500,000	NCB	Post	May-16	Sep-16	4 months
				Purchase of Measurement equipment forMechanical Engineering program						

No	Package/A ctivity /Individual	Project component	Description	Cost Estimate included Taxes and Fees	Selection Method	WB Approval	Issuance of Procurement Documents (MM-YY)	Contract date	Implementio n period		
11	VGU-P17- Y16-G	2	- Lot 1- Length Measurement & Lasertriangulation	300,000	NCB	Post	May-16	Sep-16	4 months		
			- Lot 2 Roughness Measurement								
			- Lot 3- Vibration measurement								
12	VGU-P18- Y16-G	2	Purchase of Auxilary equipment and Water treatment equipment, Automation equipment for MSST program -Lot 1: Auxilary equipment for Analytic lab of MSST program -Lot 2: Water treatment equipment for Analytic lab of MSST program -Lot 3: Automation equipment for Automation lab of MSST program	170,000	NCB	Post	Jun-16	Oct-16	4 months		
III	Shopping					50,000					
13	VGU-P19- Y16-G	2	Purchase of textbooks for VGU library	50,000	Shopping	Post	May-16	Jul-16	4 months		
IV	Goods (Dire	ct Contractin	<u>U</u> ,						25,000		
14	VGU-P20- Y16-G	2	Purchase of Texas Instruments Digital Signal Processors TMS320C6747 kits for EEIT and MSST programs	25,000	DC	Prior	Mar-16	Apr-16	4 months		
	TOTAL					1,784,000					