

PROCUREMENT PLAN (Textual Part)

Project information: [Central African Republic] [Agriculture Recovery and Agribusiness Development Support Project] [P-165855]

Project Implementation agency: [Ministry of Agriculture and Rural Development]

Date of the Procurement Plan: [July 9, 2018]

Period covered by this Procurement Plan: [2018-2019]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[N/A]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

N/A

PROCUREMENT PLAN **Central African Republic : CAR-Agriculture Recovery and Agribusiness Development Support Project (ARADSP)**
General Information
Country: Central African Republic **Bank:** Approval Date of the Original Procurement Plan: 2018-07-09
Revised Plan Date(s): (comma delimitated, leave blank if none) 2018-08-08
Project ID: P165855 **GPN Date:**
Project Name: CAR-Agriculture Recovery and Agribusiness Development Support Project (ARADSP)
Loan / Credit No: IDA / V1890
Executing Agency(ies): AGETIP-AGENCY

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CF-PRADAC-001-GO-RFQ / Acquisition de 5 véhicules Type 4x4 aux fins de renforcement des ressources matérielles du Ministère de l'Agriculture directement impliqué dans la préparation du projet	IDA / V1890	Improvement of the quality of Agriculture Public Services and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-07-21									2018-09-15		2018-12-14
CF-PRADAC-003-GO-RFQ / Acquisition de matériels informatiques et bureautiques	IDA / V1890	Improvement of the quality of Agriculture Public Services and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-08-21	2018-07-16								2018-10-16		2018-12-15
CF-PRADAC-002-GO-RFQ / Motocyclette. Acquisition de motocyclettes en guise de renforcement des moyens logistiques dans le cadre des activités de production des semences coloniales et vivées au champ	IDA / V1890	Improvement of the quality of Agriculture Public Services and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-07-25	2018-07-20								2018-09-19		2018-11-18
CF-PRADAC-005-GO-RFQ / Acquisition des matériels et Equipements de bureau	IDA / V1890	Improvement of the quality of Agriculture Public Services and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-07-27									2018-09-21		2018-11-20
CF-PRADAC-006-GO-RFQ / VSAT. Acquisition et installation VSAT pour les activités de préparation et coordination du projet basé au Ministère de l'Agriculture	IDA / V1890	Improvement of the quality of Agriculture Public Services and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-08-20									2018-10-15		2019-01-13

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CF-PRADAC-011-CS-CGS / Manuel d'exécution. Recrutement d'un Consultant de firme pour l'élaboration du manuel d'exécution du PRADAC	IDA / V1890	Improvement of the quality of Agriculture Public Services and Project Management	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-08-01		2018-08-22		2018-10-05								2018-11-04		2018-12-09		2019-03-09	

INDIVIDUAL CONSULTANTS