

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Central African Republic] [Agriculture Recovery and Agribusiness Development Support Project] [P-165855]

**Project Implementation agency:** [Ministry of Agriculture and Rural Development]

**Date of the Procurement Plan:** [July 9, 2018]

**Period covered by this Procurement Plan:** [2018-2019]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[N/A]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:** Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

**Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –** is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each***

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

**Other Relevant Procurement Information.**

*N/A*

**PROCUREMENT PLAN** Central African Republic : CAR-Agriculture Recovery and Agribusiness Development Support Project (ARADSP)

**General Information**  
**Country:** Central African Republic **Bank:** Approval Date of the Original Procurement Plan: 2018-07-09  
**Revised Plan Date(s):** (comma delimitated, leave blank if none) 2018-07-18  
**Project ID:** P165855 **GPN Date:**  
**Project Name:** CAR-Agriculture Recovery and Agribusiness Development Support Project (ARADSP)  
**Loan / Credit No:** IDA / V1890  
**Executing Agency(ies):** AGETIP-AGENCY

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
|                                      |                   |           |             |        |                 |                     |                        |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |

| Activity Reference No. / Description  | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |            | Contract Completion |            |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|
|   |                   |   |             |                        |                 |                             |                        |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual     | Planned             | Actual     |
| CF-PRADAC-001-GO-RFQ / Acquisition de 5 véhicules Type 4x4 aux fins de renforcement des ressources matérielles du Ministère de l'Agriculture directement impliqué dans la planification du projet       | IDA / V1890       | Support to Agriculture public services and Project Management | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-07-21                               |        |                             |        |   |        |  |        |                 | 2018-09-15 |                     | 2018-12-14 |
| CF-PRADAC-003-GO-RFQ / Acquisition de matériels informatiques et bureautiques   | IDA / V1890       | Support to Agriculture public services and Project Management | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-08-21                               |        |                             |        |   |        |  |        |                 | 2018-10-16 |                     | 2018-12-15 |
| CF-PRADAC-002-GO-RFQ / Motocyclette. Acquisition de motocyclettes en guise de renforcement des moyens logistiques dans le cadre des activités de production des semences coloniales et vivales au champ | IDA / V1890       | Support to Agriculture public services and Project Management | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-07-25                               |        |                             |        |   |        |  |        |                 | 2018-09-19 |                     | 2018-11-18 |
| CF-PRADAC-005-GO-RFQ / Acquisition des matériels et équipements de bureau   | IDA / V1890       | Support to Agriculture public services and Project Management | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-07-27                               |        |                             |        |   |        |  |        |                 | 2018-09-21 |                     | 2018-11-20 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
|                                      |                   |           |             |        |                 |                     |                        |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                             | Market Approach      | Contract Type | Actual Amount (US\$) | Process Status         | Terms of Reference | Expression of Interest Notice |            | Short List and Draft Request for Proposals |            | Request for Proposals as Issued |        | Opening of Technical Proposals / Minutes |        | Evaluation of Technical Proposal |        | Combined Evaluation Report and Draft Negotiated Contract |        | Signed Contract |        | Contract Completion |        |
|--|-------------------|---|-------------|------------------------------------|----------------------|---------------|----------------------|------------------------|--------------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|
|  |                   |   |             |                                    |                      |               |                      |                        |                    | Planned                       | Actual     | Planned                                    | Actual     | Planned                         | Actual | Planned                                  | Actual | Planned                          | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |
| CF-PRADAC-011-CS-CGS / Manuel d'exécution: Recrutement d'un Consultant de firme pour l'élaboration du manuel d'exécution du PRADAC | IDA / V1890       | Support to Agriculture public services and Project Management | Post        | Consultant Qualification Selection | Open - International |               | 0.00                 | Pending Implementation | 2018-08-01         |                               | 2018-08-22 |  | 2018-10-05 |                                 |        |  |        |                                  |        | 2018-11-04   |        | 2018-12-09      |        | 2019-03-09          |        |

**INDIVIDUAL CONSULTANTS**