

Outcomes

Outcome:	1 Countries in the region have strengthened their resilience to disasters by improving risk data for planning; participating in a regional mechanism for coordinating disaster response, and implementing innovative financing solutions for DRM.									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	EOP
1.1 Countries that implemented tools developed by this TC for data planning		Countries (#)	0.00	2026	Reports of the activities implemented in the countries	P	2.00	3.00	0.00	5.00
						P(a)	2.00	3.00	0.00	5.00
						A				
1.2 Countries participating in a regional mechanism for coordinating disaster response		Countries (#)	0.00	2026	Mutual assistance agreements signed	P	2.00	3.00	0.00	5.00
						P(a)	2.00	3.00	0.00	5.00
						A				
1.3 Countries that implemented an innovative financing solution for DRM developed under this TC		Countries (#)	0.00	2026	Transaction agreement signed	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A				

Outputs: Annual Physical and Financial Progress

1 1. Information for Disaster Resilience						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	EOP		2026	2027	2028	EOP	Theme	Fund	Flags
1.1 Tools designed/strengthened	Enhanced platform, with an Artificial Intelligence (AI) interface and fiscal tools to prioritize resilience investments	Tools (#)	0	2026	Online platform	P	2	2	0	4	P	193586	193586	0	387172	Disaster Prevention	P1A	
						P(a)	2	2	0	2	P(a)	193586	193586	0	193586			
						A	0			0	A							
1.2 Countries' adoption of impact-based forecasting models and the Common Alerting Protocol (CAP) with vulnerable groups and gender perspective		Countries (#)	0	2026	Reports of the activities implemented in the countries	P	2	2	0	4	P	75000	76000	0	151000	Disaster Prevention	P1A	
						P(a)	2	2	0	2	P(a)	75000	76000	0	76000			
						A	0			0	A							
1.3 Regional Network on adaptive social protection established, focused on vulnerable populations		Regional network (#)	0	2026	Report/minutes of network meetings	P	0	1	0	1	P	124664	124664	0	249328	Disaster Prevention	P1A	
						P(a)	0	1	0	1	P(a)	124664	124664	0	124664			
						A					A							
1.4 Diagnostics and assessments completed	Report on prioritization of virtual courses on DRM delivered and available to countries	Diagnostics (#)	0	2026	Report on DRM capacity building	P	0	1	0	1	P	32500	32500	0	65000	Disaster Prevention	P1A	
						P(a)	0	1	0	1	P(a)	32500	32500	0	32500			
						A					A							
2 2. Collaboration and partnerships for disaster resilience						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	EOP		2026	2027	2028	EOP	Theme	Fund	Flags
2.1 Virtual platforms designed	Virtual platform designed with ConnectAmericas interface. Launch of a service platform to support public	Platforms (#)	0	2026	Online Platform	P	0	1	0	1	P	15000	15000	0	30000	Disaster Prevention	P1A	
						P(a)	0	1	0	1	P(a)	15000	15000	0	15000			
						A					A							
2.2 Workshops organized	Workshop on pre-positioning of supplies and services conducted. Response mechanisms and pre-positioning of supplies	Workshops (#)	0	2026	Report	P	0	1	0	1	P	75000	75000	0	150000	Disaster Prevention	P1A	
						P(a)	0	1	0	1	P(a)	75000	75000	0	75000			
						A					A							
3 3. Innovative financial solutions for Disaster Resilience						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	EOP		2026	2027	2028	EOP	Theme	Fund	Flags
3.1 Innovative financial solution for disaster resilience structured		Countries (#)	0	2026	Transaction agreement signed	P	0	0	1	1	P	0	0	442500	442500	Disaster Prevention	P1A	
						P(a)	0	0	1	1	P(a)	0	0	442500	442500			
						A					A							

Total Cost

 Standard Output Indicator