



Results Matrix

Outcomes									
Outcome: 1 Strentghtening of the PPP mechanism in Panama									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	EOP
1.1 PPP study successfully delivered		Report	0.00	2024	Reports delivered	P	1.00	1.00	1.00
						P(a)	0.00	0.00	1.00
						A			
Outcome: 2 Panama public employees trained to pass CP3P Level Exam (PPP Certification program by APMG International)									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	EOP
2.1 CP3P Level exam ready to be taken		Exam	0.00	2024	Training performed	P	1.00		1.00
						P(a)	0.00		1.00
						A			

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Generation of support inputs for PPP projects from the preparation of sectoral and strategic studies, pre-feasibility study and during the presentation of the Initial Technical Report of the Costaner a II Road project to the PPP Governing Body						Physical Progress			Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	EOP		2024	2025	EOP	Theme	Fund	Flags	
1.1 Diagnostics and assessments completed	Promotion and assessment of the regulatory framework and/or specific PPP projects that improve the environment for	Diagnostics (#)	0	2024	Reports delivered	P	1	1	2	P	10000	10000	20000	Sustainable Infrastructure	FGI		
						P(a)	0	0	0	P(a)	0	0	0				
						A	0		0	A							
2 Providing the CP3P Level training to Panama public employees						Physical Progress			Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	EOP		2024	2025	EOP	Theme	Fund	Flags	
2.1 Training workshops delivered	30 public employees prepared to take the CP3P Level exam	Workshops (#)	0	2024	Training delivered	P	1		1	P	40000		40000	Sustainable Infrastructure	FGI		
						P(a)	0		0	P(a)	0		0				
						A	0		0	A							

Other Cost

Total Cost

	2024	2025	Total Cost
P	\$50,000.00	\$10,000.00	\$60,000.00
P(a)			
A			

CRF Indicator

Standard Output Indicator