

## Results Matrix

### Outcomes

<b>Outcome:</b>	<a href="#">1 Implementation of Intercultural bilingual education improved.</a>
<b>Outcome:</b>	<a href="#">2 National Plan for Intercultural Health implemented.</a>
<b>Outcome:</b>	<a href="#">3 Women's leadership in public management increased.</a>
<b>Outcome:</b>	<a href="#">4 Commitment from public and private entities to closing gender economic gaps strengthened through public-nerated via the Gender Parity Initiative.</a>



### Outputs: Annual Physical and Financial Progress

1 Design and implementation of the Action Plan of the IPG of Guatemala.						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Diagnostics and assessments completed	Diagnosis of economic gender gaps and a mapping of existing programs and policies in Guatemala selected.	Diagnostics (#)	0	2024	Final report	P	0	1	0	1	P	19000	0	0	19000	Gender and Diversity	W2E	
						P(a)	0	1	0	1	P(a)	19000	0	0	19000			
						A					A							
1.2 Action plans designed	Design of the Action Plan and definition of the IPG Execution Plan.	Action Plans (#)	0	2024	Final report	P	0	1	0	1	P	0	41000	0	41000	Gender and Diversity	W2E	
						P(a)	0	1	0	1	P(a)	0	41000	0	41000			
						A					A							
1.3 Supervision reports completed	Monitoring of the implementation of the Action Plan (specifies workshops, events, and other activities that contribute to the	Reports (#)	0	2024	Final report	P	2	6	6	14	P	19000	48000	48000	115000	Gender and Diversity	W2E	
						P(a)	2	6	6	14	P(a)	19000	48000	48000	115000			
						A					A							
2 Improvement of the provision of social services for the indigenous population, with a focus on health and education.						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.2 Operational manuals developed	Preparation of service protocols to ensure the implementation of existing regulations related to intercultural health.	Manuals (#)	0	2024	Final report	P	0	0	1	1	P	0	45000	0	45000	Gender and Diversity	W2E	
						P(a)	0	0	1	1	P(a)	0	45000	0	45000			
						A					A							
2.3 Diagnostics and assessments completed	Assessment of the state of implementation of bilingual education.	Diagnostics (#)	0	2024	Final report	P	0	0	1	1	P	0	45000	0	45000	Gender and Diversity	W2E	
						P(a)	0	0	1	1	P(a)	0	45000	0	45000			
						A					A							
2.3 Diagnostics and assessments completed	Digital tools for teaching Mayan language	Diagnostics (#)	0	2024	Final report	P	0	0	1	1	P	0	35000	0	35000	Gender and Diversity	W2E	
						P(a)	0	0	1	1	P(a)	0	35000	0	35000			
						A					A							

### Other Cost

### Total Cost

	2024	2025	2026	Total Cost
P	\$38,000.00	\$214,000.00	\$48,000.00	\$300,000.00
P(a)	\$38,000.00	\$214,000.00	\$48,000.00	\$300,000.00
A				

