

Results Matrix

Outcomes

Outcome: [1 Bank driven knowledge produced or disseminated has been used for operations or by clients \(knowledge produced\)](#)

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Consultorias							Physical Progress			Financial Progress			Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2018	2019	EOP	2018	2019	EOP				
1.1 Diagnostics and assessments completed	Se trata de los 7 estudios realizados por 7 distintos consultores sobre los distintos ejes tematicos identificados con no objeción del banco	Diagnostics (#)	0	2018	Comunicación de no objeción del banco sobre los diagnósticos completados	P	0	7	7	P	80	80	160	Water and Sanitation		
						P(a)	0	7	7	P(a)	80	80	160			
						A				A						
1.2 Workshops organized	2 talleres regionales para análisis de necesidades de apoyo en conocimiento e infraestructura en materia de seguridad hídrica	Workshops (#)	0	2018	Reporte y minutos de Taller	P	0	2	2	P	20	20	40	Water and Sanitation		
						P(a)	0	2	2	P(a)	20	20	40			
						A				A						

Other Cost

Total Cost

--

	2018	2019	Total Cost
P	\$100.00	\$100.00	\$200.00
P(a)	\$100.00	\$100.00	\$200.00
A			

CRF Indicator

Standard Output Indicator