

PROCUREMENT PLAN India : Eastern Dedicated Freight Corridor-3**General Information**

Country: India **Bank / Approval Date of the Original Procurement Plan:** 2016-08-24
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-09-22

Project ID: P150158 **GPN Date:**
Project Name: Eastern Dedicated Freight Corridor-3
Loan / Credit No.: IBRD / 85130
Executing Agency(ies): Dedicated Freight Corridor Corporation of India Limited

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
WBR No. 11 / CP 301 - Design and Construction of Civil Structures and Track Works Involving Formation in Embankment/Cutting, Integration with IR Existing Railway System and Testing and Commissioning for 175KM (single line) between Sahnewal-Pitkhani.	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC Institutional capacity strengthening	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	0.00	282,970,882.10	Signed																				
INDFCCL-1846-CW-RFB / System Work (Electrification, Signaling & Telecommunication) Pitkhani - Sahnewal Section CP-304	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	Y	74,435,500.00	0.00	Pending Implementation	2016-09-22		2016-12-08		2016-12-08		2016-09-27					2017-02-16		2017-05-01		2017-06-05		2018-11-27		
INDFCCL-1847-CW-RFB / System Work (Electrification, Signaling & Telecommunication) for Khurja - Pitkhani Section CP-305	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	Y	84,500,000.00	0.00	Pending Implementation	2016-09-22		2016-12-08		2016-12-08		2016-09-27					2017-02-16		2017-05-01		2017-06-05		2018-11-27		
INDFCCL-1849-CW-RFB / Civil Structure and Track Works for CP - 303	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	Y	302,161,000.00	0.00	Pending Implementation	2016-09-22		2016-12-08		2016-12-08		2016-09-27					2017-02-16		2017-05-01		2017-06-05		2018-11-27		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
INDFCCL-1636-CS-QCBS / Quality and Safety Audit Consultancy Services for Khurja Sahnewal and Khurja - Dadri Section of EDFC	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC	Prior	Quality And Cost-Based Selection	Open - International		4,100,000.00	0.00	Pending Implementation	2016-09-16		2016-10-07		2016-11-20				2016-12-18		2017-01-17		2017-02-21		2017-03-28		2018-03-28	
INDFCCL-1637-CS-QCBS / Project Management Consultancy Services for Pitkhani - Sahnewal Section of EDFC - 3	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC	Prior	Quality And Cost-Based Selection	Open - International		1,290,000.00	0.00	Pending Implementation	2016-09-16		2016-10-07		2016-11-20				2016-12-18		2017-01-17		2017-02-21		2017-03-28		2018-03-28	
INDFCCL-1638-CS-QCBS / Project Management Consultancy Services for Khurja - Pitkhani Section of EDFC - 3	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC	Prior	Quality And Cost-Based Selection	Open - International		12,900,000.00	0.00	Pending Implementation	2016-09-16		2016-10-07		2016-11-20				2016-12-18		2017-01-17		2017-02-21		2017-03-28		2018-03-28	
INDFCCL-1640-CS-QCBS / SEMRC Consultancy Services for Pitkhani - Sahnewal and Khurja - Dadri Section of EDFC	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC	Post	Quality And Cost-Based Selection	Open - National		240,000.00	0.00	Pending Implementation	2016-09-16		2016-10-07		2016-11-20				2016-12-18		2017-01-17		2017-02-21		2017-03-28		2018-03-28	
INDFCCL-1830-CS-QCBS / SEMRC EDFC - 3 Khurja - Pitkhani Section	BRD / 85130	Design, Construction and Commissioning of the Ludhiana Khurja (401 km) section of the Eastern DFC	Post	Quality And Cost-Based Selection	Open - National		160,000.00	0.00	Pending Implementation	2016-09-21		2016-10-12		2016-11-25				2016-12-23		2017-01-22		2017-02-26		2017-04-02		2018-04-02	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual