- -		1	T	_						.,					
1 A	В В	<u> </u>	D	E	<u> </u>	G	Н	-	J	K	<u> </u>	M Inter-American	N N Development Bank	0	
2								<u> </u>							
3	;	:	:	DROCH I REMENT	: PLAN FOR BANK EXEC	: : : : : : : : : : : : : : : : : : :		.				:			
4 Country: Region	al			PROCORLIVIENT		Executing Agency: ID	R						LIDB: VDS/VDS-V	2 - Sectors & Knowledge	
6 Project Number: RG-T4659						Executing Agency: IDB UDR: VPS/VPS-VP - Sectors & Knowledge									
Period Covered by the Plan: 36 months					Total Project Amount:										
9 Component 10	Procurement Type (1) (2)	Service Type (1) (2)	Description	Estimated Contract Cost (US\$)	Selection Method (2)	Type of Contract	Source of Financing and Percentage				Estimated Date of the Procurement Notice	Estimated Contract Start Date	Estimated Contract Length	Comments	
							IDB/MIF		Other External Donor						
							Amount	%	Amount	%					
Component 1	A. Consulting Services:	Individual Consultant (AM-650)	Consultancy to support the development and revamping of methodologies, data analytics and strategies to improve the technical rigor of projects during preparation, focused on ensuring successful execution and improving the attainment of results.	400,000	ICQ	Lump Sum	\$ 400,000	100%	\$ -	0%	Q2 2025	Q3 2026	14 months		
Component 1	A. Consulting Services:	Individual Consultant (AM-650)	Consultancy to develop strategies at both the country and sector levels, aimed at proactively addressing delays and complexities in project execution.	200,000	ICQ	Lump Sum	\$ 200,000	100%	\$ -		Q4 2025	Q4 2026	14 months		
Component 2	A. Consulting Services:	Individual Consultant (AM-650)	Consultancy to enhance current supervision and monitoring instruments and processes to maximize projects' impact in the region	200,000	ICQ	Lump Sum	\$ 200,000	100%	\$ -	0%	Q2 2025	Q3 2026	14 months		
Component 3	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Consultancy to Develop Training Modules for Enhancing Supervision, Monitoring, and Evaluation Capacities in PEUs.	80,000	FCS	Lump Sum	\$ 80,000	100%	\$ -	0%	Q3 2025	Q4 2026	14 months		
.6 7 Component 3	A. Consulting Services:	Individual Consultant (AM-650)		120,000	ICO	Lump Sum	\$ 120,000	100%	\$ -	0%	Q2 2025	Q3 2026	14 months		
7	Sonsaiting Scretces.			120,000	1.04	22.110 34.11	7 120,000	100/0	7	0%		1 2020	271110110113		
8										0%			-		
9													-		
0										0%			-		
1								ļ		0%	+		-		
2								ļ		0%			ļ		
3								<u> </u>		0%					
4										0%					
5										0%					
Prepared by:			TOTALS	\$ 1,000,000			\$ 1,000,000	L		0%					
(1) Grouping toget 29 an export promoti 30	ther of similar procurement is reconstruction project that includes travel to	ommended, such as publications, travel, etc. participate in fairs would have an item called	If there are a number of similar individual contracts to be execute "airfare for fairs", an estimated total value od US\$5,000, and an	ed at different times, the explanation in the Comm	y can be grouped together ents column: "This is for a	under a single heading, w pproximately four differen	vith an explanatio nt airfares to parti	n in the co	omments column ir fairs in the region i	ndicatinį n years :	g the average individual amo X and X1".	ount and the period	during which the co	ntract would be executed. For example:	

(2) (ii) Consulting Firms: Per Corporate Procurement Policy GN-2303-33, Consulting Firm selection methods for Bank-executed Operations are: Simplified Competitive Selection (FCS) (>150K); Direct Contracting (Justification Required) (DC); and Master Service Agreement Task Order (MSA TO). All Consulting Firm selection processes under this policy must use the electronic module in Convergence.

(2) (ii) Non-Consulting Services: Per Corporate Procurement Policy GN-2303-33, Vendor selection methods for procuring non-consulting services are: Purchasing Card Program (P-Card) (<=10K); Request for Quotation (RFQ) (<=10K); Request for Proposals (RFP) (>100K); Direct Contracting (Justification Required) (DC).

(2) (i) Individual Consultants: ICQ: Individual Consultant Selection Based on Qualifications. Selection process to be done in accordance with AM-650.