



Results Matrix

Outcomes

Outcome:	1 Increased technical and operational capacity of public agencies responsible for the implementation of e-tary digital crosscutting solutions and infrastructure
----------	--

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Supporting the implementation of e-signature legal, regulatory, institutional, and operational framework						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
1.1 Diagnostics and assessments completed	Reports on gaps assessments and scenario analysis as well as roadmaps and strategies addressing e-signature legal	Diagnostics (#)	0	2026	Consultant report	P	0	1	0	1	2	P	0	40000	20000	60000	120000	Institutional Development	P2C	
						P(a)	0	1	0	1	2	P(a)	0	40000	20000	60000	120000			
						A	0				0	A	0				0			
1.2 Workshops organized	Knowledge dissemination workshops	Workshops (#)	0	2026	Consultant report	P	0	0	1	1	2	P	0	0	15000	15000	30000	Institutional Development	P3A	
						P(a)	0	0	1	1	2	P(a)	0	0	15000	15000	30000			
						A	0				0	A	0				0			
2 Supporting the implementation of complementary digital crosscutting solutions and infrastructure						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
2.1 Diagnostics and assessments completed	Reports on gaps assessments and strategies to tackle gaps addressing key digital crosscutting solutions and	Diagnostics (#)	0	2026	Consultant report	P	0	0	1	1	2	P	0	0	30000	50000	80000	Institutional Development	P2C	
						P(a)	0	0	1	1	2	P(a)	0	0	30000	50000	80000			
						A	0				0	A	0				0			
2.2 Workshops organized	Knowledge dissemination workshops	Workshops (#)	0	2026	Consultant report	P	0	0	1	1	2	P	0	0	10000	10000	20000	Institutional Development	P3A	
						P(a)	0	0	1	1	2	P(a)	0	0	10000	10000	20000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2026	2027	2028	2029	Total Cost
P		\$40,000.00	\$75,000.00	\$135,000.00	\$250,000.00
P(a)		\$40,000.00	\$75,000.00	\$135,000.00	\$250,000.00
A					

 CRF Indicator

 Standard Output Indicator