

Results Matrix

Outcomes

Outcome:	1 Knowledge of the quality of intercultural bilingual education in the Amazon region increased.										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP		
1.1 Study completed of the quality of intercultural bilingual education in select countries from the Amazon region.		Study (#)	0.00	2024	Final Report	P	0.00	0.00	1.00	1.00	
	P(a)					0.00	0.00	1.00	1.00		
	A					0.00					

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Survey of intercultural bilingual education teachers						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Surveys conducted	Survey of teachers in IBE schools in the Amazon region.	Surveys (#)	0	2024	Consultancy report	P	0	1	0	1	P	0	45000	0	45000	Education	W2E	
						P(a)	0	1	0	1	P(a)	0	45000	0	45000			
						A	0			0	A	0			0			
1.2 Supervision reports completed	Progress report	Reports (#)	0	2024	Consultancy report	P	0	1	0	1	P	0	30000	0	30000	Education	W2E	
						P(a)	0	1	0	1	P(a)	0	30000	0	30000			
						A	0			0	A	0			0			
2 Video study of intercultural bilingual education						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Tools designed/strengthened	Video coding tool for IBE validated	Tools (#)	0	2024	Consultancy report	P	0	1	0	1	P	0	40000	0	40000	Education	W2E	
						P(a)	0	1	0	1	P(a)	0	40000	0	40000			
						A	0			0	A	0			0			
2.2 Supervision reports completed	Final report on video coding instrument	Reports (#)	0	2024	Consultancy report	P	0	0	1	1	P	0	0	55000	55000	Education	W2E	
						P(a)	0	0	1	1	P(a)	0	0	55000	55000			
						A	0			0	A	0			0			
3 Inter-Ministerial meeting on intercultural bilingual education						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
3.1 Supervision reports completed	Seminar report	Reports (#)	0	2024	Progress report	P	1	0	0	1	P	40000	0	0	40000	Education	W2E	
						P(a)	1	0	0	0	P(a)	40000	0	0	0			
						A	0			0	A	0			0			
3.2 Regional policy dialogues organized	RPD	Events (#)	0	2024	Consultancy report	P	1	0	0	1	P	60000	0	0	60000	Education	W2E	
						P(a)	1	0	0	0	P(a)	60000	0	0	0			
						A	0			0	A	0			0			
3.3 Supervision reports completed	Framework for IBE designed	Reports (#)	0	2024	Policy Framework	P	0	0	1	1	P	0	0	30000	30000	Education	W2E	
						P(a)	0	0	1	1	P(a)	0	0	30000	30000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2024	2025	2026	Total Cost
P	\$100,000.00	\$115,000.00	\$85,000.00	\$300,000.00
P(a)	\$100,000.00	\$115,000.00	\$85,000.00	\$200,000.00
A				

CRF Indicator

Standard Output Indicator