PROCUREMENT PLAN FOR "MONSTAT" PROJECT, FINANCING BY IDA and KTF YEAR 2013

Date: Year 2013

Country: Mongolia

Borrower:

Project Implementing Agency: National Statistical Office of the Mongolia

Project number: 113160 IDA KTF Project number: 122953

Project name: Strengthening the National Statistical System of Mongolia

Bank's **Date of General Procurement Notice**

approval Date

17-Jul-13 ICB International Competitive Bidding

> Shopping Procurement method as specified in article 3.5 of the Bank's Procurement Guidelines

Direct Procurement method as specified in articles 3.6 and 3.7 of the Bank's Procurement Guidelines

Contract

QCBS Quality and Cost-Based Selection QBS Quality-Based Selection LCS Least-Cost Selection

Selection Based on the Consultants' Qualifications CQS

SSS Single-Source Selection IC Selection of Individual Consultants

Procurement/Selection method		Threshold	Prior Review Threshold				
	ICB	>US\$300,000	First 2 NCB goods contracts irrespective of value and all contracts >= USD 200,000.				
	Shopping	<us\$100,000< td=""><td>This 2 Teb goods conducts mespective of value and an conducts >= Obb 200,000.</td></us\$100,000<>	This 2 Teb goods conducts mespective of value and an conducts >= Obb 200,000.				
Goods	Direct contracting	Contracts meeting the requirements of Article 3.6 of the Procurement Guidelines	Each contract for goods procured on the basis of Direct Contracting irrespective of value				
	QCBS	≥US\$100,000	First contract for each selection method and all contracts >=USD 100,000 for consultants services provided by firm				
	QBS	US\$100.000 Assignments which meet paragraph 3.6 of the Consultant Guidelines					
	LCS	Assignments which meet paragraph 3.6 of the Consultant Guidelines					
Consulting	CQS	Assignments which meet paragraph 3.7 of the Consultant Guidelines					
services	SSS	Assignments meeting the requirement of Para 3.10 of the Consultant Guidelines and may with the association's prior agreement be procured in accordance with the provisions of Para 3.9 through 3.13 of the Consultant Guidelines					
	IC	Assignments meeting the requirement of Para 5.1 and 5.3 of the Consultant Guidelines	Only in Exceptional Cases				

IDA

1. GOODS

Component name	Sub	Activities	Estimation Cost (US\$)		Procurement	Review by	Contract Award Date
Component name	Component		Plan	Actual	Method	Bank	Contract Award Date
A2. Improving the relationship between data users and producers	A2.4.2	Procurement of library facilities and equipment	\$17,010.0		Shopping	Post	1st quarter
D2. Establishment of an IT	D2.1	Procurement of networking and security equipments	\$475,050.0		ICB	Prior	3rd quarter
network for the national	D2.2	Network security software	\$82,000.0		Shopping	Post	4th quarter
statistical system	D2.3	Procurement of Network management system/server management system tool	\$25,000.0		Shopping	Post	3rd quarter
		TOTAL	\$599,060.0	·			

2. CONSULTANTS' SERVICES

Component name	Sub	Activities	Estimation Cost	(US\$)	Selection	Review by	Contract Award
Component name	Component	Activities	Plan	Actual	method	Bank	Date
B.1. Improvement and	B1.12.1	Create logical and physical design of statistical unit database and develop database application program	\$4,000.0		IC	Post	2nd quarter
Updating Statistical registers	B1.12.2	Develop software for improving service data, updating and verifying data from external sources	\$6,000.0		IC	Post	3rd quarter
C.1. Full implementation of SNA	C1.2.4.1	Translation of reports of SUT and IOT for 2010	\$2,100.0		IC	Post	4th quarter
D. 2.4 IT Infrastructure and Equipment	D. 2.4.1	Hiring an International Consultant for technical assistance on preparation of technical specifications and bidding documents for software to be procured by SMART Government project	\$26,235.0		SSS	Prior	3rd quarter
	D2.4.2	Hiring a local consultant to work with an international consultant	\$3,000.0		IC	Post	3rd quarter
	E1-1	Project Coordinator	\$19,500.0		IC	Post	
	E1-2	Project Financial specialist	\$15,000.0		IC	Post	
E. Project management	E1.3	Project Procurement Specialist	\$15,000.0		IC	Post	
	E-2	Audit service	\$5,000.0		LCS	Prior	2nd quarter
	E-4	Project Incremental operating cost	\$2,000.0				
	•	TOTAL	\$97,835.0				
,		GRAND TOTAL	\$696,895.0				

Table-1. SUMMARY OF PROCUREMENT PLAN-2013
Goods from A through E project componen
Consultants' Services from A through E
project components

TOTAL \$696,895.0

PROCUREMENT PLAN FOR "MONSTAT" PROJECT, FINANCING BY 2ND KTF, YEAR 2013

Consulting Services

Component name	Sub Component s	Activities	Estimation Cost (US\$) Plan	Selection method	Review by Bank (Prior/Post)	Contract Award Date (start/end)
	C5.2	Gender statistics				
C5. Improving social statistics	C5.2.2	Develop and enrich database of gender statistics	\$5,100.0	IC	Post	
statistics	C5.7.3	Hiring an international consultant on applying mobile devices for surveys	\$19,758.0	SSS	Prior	
		TOTAL	\$24,858.0			

3. TRAINING &WORKSHOP

Disbursement method -To be disbursed against actual costs

Components name	Sub Component	Activity Description	Estimation Cost (US\$) Plan	Contract Award Date	Disbursement method
	C4.1	Regional training for staff in charge of statistics/soum, bag and horoo/	\$43,365.0	Date	to be disbursed against actual costs
	C4.2	Organise dissemination seminar on service statistics	\$5,005.00		to be disbursed against actual costs
	C4.3	Organise seminar series for improving users' education on applications of social and economic statistical methodology and tools for research and analysis	\$6,850.0		to be disbursed against actual costs
C4.& C 5 System wide and regional training on	C4 & C5	Professional training for NSO staff and staff from aimag statistical offices on social and economic statistical methodology and technology applications	\$16,545.0		to be disbursed against actual costs
policies, regulations and methodologies	C4 & C5	Foreign training & workshop	\$24,000.0		to be disbursed against actual costs
	C5.2 & C5.3	Seminar on gender and migration methodology	\$4,300.0		to be disbursed against actual costs
	C5.5.8.1	Organize UB city group expert and steering committee meetings	\$11,529.0		to be disbursed against actual costs
	C5.8.4.1	Summer school on sampling, Michigan University	\$4,896.0		to be disbursed against actual costs
	C5.8.2.1	UNSC 44th Session, New York, USA	\$8,856.0		to be disbursed against actual costs
		TOTAL	\$125,346.0		
		GRAND TOTAL	\$150,204.0		
		-	,		•