

PROCUREMENT PLAN China : Yunnan Early Childhood Education Innovation Project (YECEIP)**General Information**

Country: China **Bank / Approval Date of the Original Procurement Plan:**
Revised Plan Date(s): (comma delineated, leave blank if none)
Project ID: P152860 **OPN Date:** 2016-08-09
Project Name: Yunnan Early Childhood Education Innovation Project (YECEIP)
Loan / Credit No.:
Executing Agency(ies): Yunnan Provincial Department of Education

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
XQGC-8 / Building Works of Preschool Education Experimental Demonstration Center in Yunnan Normal University			Post	Request for Bids	Open - National	Single Stage - One Envelope		779.56	0.00	Not Submitted																			
XQGC-6 / Buildings Works of Baihai Kindergarten, Qiaojiajing Kindergarten and Chongxi Town Kindergarten in Qiaojia County			Post	Request for Bids	Open - National	Single Stage - One Envelope		608.50	0.00	Not Submitted																			
XQGC-5 / Building Works of First Kindergarten in Xichou County			Post	Request for Bids	Open - National	Single Stage - One Envelope		183.78	0.00	Not Submitted																			
XQGC-3 / Buildings Works of Second Kindergarten and Oibi Lake Kindergarten in Eryuan County			Post	Request for Bids	Open - National	Single Stage - One Envelope		582.82	0.00	Not Submitted																			
XQGC-7 / Building Works of Qingyuan Kindergarten in Jingchuan County			Prior	Request for Bids	Open - National	Single Stage - One Envelope		243.00	0.00	Not Submitted																			
XQGC-10 / The Experimental Kindergarten and Preschool Education Center Affiliated to Zhaotong University			Post	Request for Bids	Open - National	Single Stage - One Envelope		528.50	0.00	Not Submitted																			
XQGC-1 / Buildings Works for Nanchao Kindergarten and Wuyin Kindergarten in Weishan County			Post	Request for Bids	Open - National	Single Stage - One Envelope		326.90	0.00	Not Submitted																			
XQGC-2 / Building Works of Shangjie Kindergarten in Yangbi Autonomous County			Post	Request for Bids	Open - National	Single Stage - One Envelope		272.12	0.00	Not Submitted																			
XQGC-4 / Buildings Works of Zhanyi Second Kindergarten, Zhailiwen Kindergarten and Three Kindergartens Affiliated To Village Elementary School			Post	Request for Bids	Open - National	Single Stage - One Envelope		506.64	0.00	Not Submitted																			
XQGC-9 / Building Works of Kindergarten and Exceptional Child Early Education and Rehabilitation Center of Kunming University			Post	Request for Bids	Open - National	Single Stage - One Envelope		1237.81	0.00	Not Submitted																			

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	