PROCUREMENT
PLAN
China: Yunnan Early Childhood Education Innovation Project (YECEIP)
General Information
Country:
China
Banks Approval Date of the Original Procure
China
Banks Approval Date of the Original Procure
China
Banks Approval Date of the Original Procure
China

Country: China Banks Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if none)
Project ID: P152860 GPM Date:
Vunnan Early Childhood Education Innovation Project (YECEIP)
Loan / Credit No:
Executing Agencyles): Yunnan Provincial Department of Education

Executing Agency(les):	Yunnan Provincial	Department of	Eau

WORKS																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docum		Prequal Evaluation		Draft Biddin / Justif		Specific Pr Notice /			cuments as ued	Proposal Si Opening		nmendation	Signed	Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	Planned	Actual
XQGC-8 / Building Works of Preschool Education Experimental Demonstration Center in Yunnan Normal University			Post	Request for Bids	Open - National	Single Stage - One Envelope		779.56	0.00	Not Submitted																	
XQGC-6 / Buildings Works of Baihetan Kindergarten, Qiaojiaying Kindergarten and Chongoi Town Kindergarten in Qiaojia County			Post	Request for Bids	Open - National	Single Stage - One Envelope		608.50	0.00	Not Submitted																	
XQGC-5 / Building Works of Firs Kindergarten in Xichou County	it		Post	Request for Bids	Open - National	Single Stage - One Envelope		183.78	0.00	Not Submitted																	
XQGC-3 / Buildings Works of Second Kindergarten and Cibi Lake Kindergarten in Eryuan County			Post	Request for Bids	Open - National	Single Stage - One Envelope		582.82	0.00	Not Submitted																	
XQGC-7 / Building Works of Qingyuan Kindergarten in Jianshui County			Prior	Request for Bids	Open - National	Single Stage - One Envelope		243.00	0.00	Not Submitted																	
XQGC-10 / The Experimental Kindergarten and Preschool Education Center Affiliated to Zhaotong University			Post	Request for Bids	Open - National	Single Stage - One Envelope		528.50	0.00	Not Submitted																	
XQGC-1 / Buildings Works for Nanzhao Kindergarten and Wuyin Kindergarten in Weishan County			Post	Request for Bids	Open - National	Single Stage - One Envelope		326.90	0.00	Not Submitted																	
XQGC-2 / Building Works of Shangjie Kindergarten in Yangbi Autonomous County			Post	Request for Bids	Open - National	Single Stage - One Envelope		272.12	0.00	Not Submitted																	
XQGC-4 / Buildings Works of Zhanyi Second Kindergarten, Zhuajiawan Kindergarten and Three Kindergartens Affiliated To Village Elementary School			Post	Request for Bids	Open - National	Single Stage - One Envelope		506.64	0.00	Not Submitted																	
XQGC-9 / Building Works of Kindergarten and Exceptional Child Early Education and Rehabilitation Center of Kunming University	3		Post	Request for Bids	Open - National	Single Stage - One Envelope		1,237.81	0.00	Not Submitted																	

GOODS																													
Activity Refere Descrip	rence No./ ption	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Oluluo	Dood	Homes	Lvadano	mopon	7 0 0 0 0 1 1	iioutioii	140110071	TVILLULIOTT	1000	,,,,	Opuning	, minutos	for A	ward			Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	NON CONSULTING S	BERVICES																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum			ification on Report	Draft Biddir / Justi		Specific Pro Notice / In		Bidding Do		Proposal S Opening	ubmission/	Bid Evaluati and Recomm for Av	on Report nendation vard	Signed (	Contract	Contract Co	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																													

CONSULTING FIRMS																											
Activity Reference No. / Description			Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression No		Short List Request for		Request fo		Opening of Proposals	Technical / Minutes	Evaluation of Prop		Combined Report a Negotiate	nd Draft	Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
					1														_								

INDIVIDUAL CONSUL	IDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitat Identified Cons	Selected .	Draft Ne Con		Signed (	Contract	Contract C	completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual