

Results Matrix

Outcomes

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP
1.1 Government of Bahamas enhances capacity in three sectors		Reports	0.00	2017	Project Monitoring Reports	
						P
						P(a) 0.00
						A

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Roadmapping for Strategic Sectors						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP					
1.1 Diagnostics and assessments completed	Diagnostic and Assessment for the Digital Economy	Diagnostics (#)	0	2017	Monitoring Report	P	0	1	0	1	P	25000	25000	0	50000	Institutional Development	INS	
						P(a)	0	1	0	1	P(a)	0	0	0	0			
						A					A							
1.2 Diagnostics and assessments completed	Diagnostic and Assessment for the Blue Economy	Diagnostics (#)	0	2017	Monitoring Report	P	0	1	0	1	P	25000	25000	0	50000	Sustainable Energy and Climate Change	SUS	
						P(a)	0	1	0	1	P(a)	0	0	0	0			
						A					A							
1.3 Diagnostics and assessments completed	Diagnostic and assessment of Boutique Agriculture	Diagnostics (#)	0	2017	Monitoring Report	P	0	1	0	1	P	25000	25000	0	50000	Agricultural Productivity and Food Security	CCP	
						P(a)	0	1	0	1	P(a)	0	0	0	0			
						A					A							
2.1 Strategies designed	Strategies designed for economic diversification	Strategies (#)	0	2017	Monitoring Report	P	0	1	0	1	P	0	50000	50000	100000	Gender and Diversity	INS	
						P(a)	0	1	0	1	P(a)	0	0	0	0			
						A					A							
2.2 Regulatory frameworks designed	Regulatory frameworks designed	Frameworks (#)	0	2017	Monitoring Report	P	0	1	0	1	P	0	50000	50000	100000	Biodiversity and Ecosystem Conservation	INS	
						P(a)	0	1	0	1	P(a)	0	0	0	0			
						A					A							
2.3 Diagnostics and assessments completed	Diagnostics and assessments completed	Diagnostics (#)	0	2017	Monitoring Report	P	0	0	1	1	P	0	50000	50000	100000	Biodiversity and Ecosystem Conservation	SUS	
						P(a)	0	0	1	1	P(a)	0	0	0	0			
						A					A							
3.1 Awareness raising campaigns designed/implemented	Communication and Awareness Campaign	Campaigns (#)	0	2017	Monitoring Report	P	0	0	1	1	P	0	0	50000	50000	Agricultural Productivity and Food Security	CCP	
						P(a)	0	0	0	0	P(a)	0	0	0	0			
						A					A							

Other Cost

Total Cost

	2018	2019	2020	Total Cost
P	\$75,000.00	\$225,000.00	\$200,000.00	\$500,000.00
P(a)				
A				

CRF Indicator

Standard Output Indicator



