



**Results Matrix**

**Outcomes**

<b>Outcome:</b> 1 Skills Certification Programs for Migrant Workers in Latin America and the Caribbean Evaluated and Designed											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Impact evaluation		Evaluation	0.00	2024	Final evaluation report	P	0.00	0.00	0.00	1.00	1.00
	P(a)					0.00	0.00	0.00	1.00	1.00	
	A					0.00				0.00	

CRF Indicator

**Outputs: Annual Physical and Financial Progress**

1 Skill certifications and barriers for migrants' employability.						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Supervision reports completed	Review report	Reports (#)	0	2024	Analysis of baseline data in Colombia	P	0	1	0	0	1	P	0	30000	0	0	30000	Labor Markets	W2E	
						P(a)	0	1	0	0	1	P(a)	0	30000	0	0	30000			
						A	0				0	A	0				0			
2 Impact Evaluation of certification programs						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Experimental impact evaluation (ex-ante or ex-post) performed	Impact evaluation	Evaluation Final Report (#)	0	2024	data report	P	0	0	1	0	1	P	0	0	200000	0	200000	Labor Markets	W2E	
						P(a)	0	0	1	0	1	P(a)	0	0	200000	0	200000			
						A	0				0	A	0				0			
2.2 Technical notes created	technical note	Notes (#)	0	2024	technical note	P	0	0	0	1	1	P	0	15000	0	0	15000	Labor Markets	W2E	
						P(a)	0	0	0	1	1	P(a)	0	15000	0	0	15000			
						A	0				0	A	0				0			
3 Mechanisms and Sustainability Employers' valuation of skill certifications.						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
3.1 Supervision reports completed	Evaluation of scalability	Reports (#)	0	2024	Implementation report	P	0	0	1	0	1	P	0	0	90000	0	90000	Labor Markets	W2E	
						P(a)	0	0	1	0	1	P(a)	0	0	90000	0	90000			
						A	0				0	A	0				0			
4 Knowledge and dissemination						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
4.1 Workshops organized	International policy conference	Workshops (#)	0	2024	Minutes of the workshop showing comments received	P	0	0	0	1	1	P	0	0	0	10000	10000	Labor Markets	W2E	
						P(a)	0	0	0	1	1	P(a)	0	0	0	10000	10000			
						A	0				0	A	0				0			
4.2 Edition and publication of reports		Reports (#)	0	2024	link to publication edited	P	0	0	0	1	1	P	0	0	0	5000	5000	Labor Markets	W2E	
						P(a)	0	0	0	1	1	P(a)	0	0	0	5000	5000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$45,000.00	\$290,000.00	\$15,000.00	\$350,000.00
P(a)		\$45,000.00	\$290,000.00	\$15,000.00	\$350,000.00
A					

CRF Indicator

Standard Output Indicator