



Results Matrix

Outcomes

Outcome: 1 Development of platform for identifying poverty targeted operations in Bank						
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP
1.1 Platform consulted by at least 50% of the number of projects approved in 2026.		%	0.00	2025	Log of platform usage	P 50.00
						P(a) 50.00
						A

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Supporting the development of measurement methodology, maps, poverty analysis tools						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Tools designed/strengthened	# of platform for poverty identification of Bank operations	Tools (#)	0	2025	logs of usage from unique users of the platform	P	0	0	1	0	1	P	0	100000	100000	50000	250000	Institutional Development	W2E	
						P(a)	0	0	1	0	1	P(a)	0	100000	100000	50000	250000			
						A						A								
1.2 New databases created	# of database for project classification	Databases (#)	0	2025	Data files	P	0	1	0	0	1	P	0	75000	75000	50000	200000	Institutional Development	W2E	
						P(a)	0	1	0	0	1	P(a)	0	75000	75000	50000	200000			
						A						A								
2 Supporting for the impact and quality analysis of the Bank's projects						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Technical notes created	# of project-specific studies	Notes (#)	0	2025	Technical notes uploaded in ez share	P	0	1	0	0	1	P	0	75000	75000	50000	200000	Institutional Development	W2E	
						P(a)	0	1	0	0	1	P(a)	0	75000	75000	50000	200000			
						A						A								
2.2 Operational manuals developed	# of manual for project classification tool	Manuals (#)	0	2025	Documents uploaded into convergence	P	0	1	0	0	1	P	0	75000	75000	50000	200000	Institutional Development	W2E	
						P(a)	0	1	0	0	1	P(a)	0	75000	75000	50000	200000			
						A						A								
3 Country and regional poverty analysis						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
3.1 Technical notes created	# of technical notes of poverty analysis	Notes (#)	0	2025	Technical notes uploaded in ez share	P	0	3	0	0	3	P	0	75000	75000	50000	200000	Institutional Development	W2E	
						P(a)	0	3	0	0	3	P(a)	0	75000	75000	50000	200000			
						A						A								
4 Supporting the knowledge dissemination and capacity building activities on poverty reduction						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
4.1 Training products developed	# of training products for new platform developed	Products (#)	0	2025	Training guide materials uploaded into convergence.	P	0	0	0	1	1	P	0	75000	75000	0	150000	Institutional Development	W2E	
						P(a)	0	0	0	1	1	P(a)	0	75000	75000	0	150000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$475,000.00	\$475,000.00	\$250,000.00	\$1,200,000.00
P(a)		\$475,000.00	\$475,000.00	\$250,000.00	\$1,200,000.00
A					

CRF Indicator

Standard Output Indicator