

### PROCUREMENT PLAN (Textual Part)

<b>Project information</b>	Country:	<b>Kyrgyz Republic</b>
	Full Project Name:	<b>Kyrgyz Republic - Emergency COVID-19 Project</b>
	Total Finance (\$):	USD 12,150,000
	Project Number:	<b>P173766</b>
<b>Project Implementation agency</b>		<b>Ministry of Health of the Kyrgyz Republic (with support of PIU MoES)</b>
<b>Date of the Procurement Plan</b>		March 26, 2020
<b>Period covered by this Procurement Plan:</b>		March 2020 – December 2021

#### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with “Single-Stage Bidding” method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the “PPL”) with amendments dated November 18, 2016 No. 182, December 10, 2016 No. 195, February 14, 2017 No. 25, May 30, 2017 No. 93, March 29, 2018 No. 32, January 11, 2019 No. 4, June 26, 2019 No. 76, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with,

Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- Bidding documents, including contract forms, acceptable to the Bank shall be used. Bidding documents shall include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social, health and safety ("ESHS") risks and impacts.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for the procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of readily available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations *"Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable; Works: is not applicable.

**Hands-on Expanded Support** as specified under paragraph 3.10 of the Procurement Regulations: If the GoK requests, the Bank may consider supporting the Borrower in the procurement of the initial needs of the medical equipment and supplies through Hands-on Expanded Support (HEIS).

**PROCUREMENT PLAN** Kyrgyz Republic : Kyrgyz Republic - Emergency COVID-19 Project

**General Information**  
**Country:** Kyrgyz Republic **Bank's Approval Date of the Original Procurement Plan:** 2020-03-31  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2020-04-01  
**Project ID:** P173766 **GFN Date:**  
**Project Name:** Kyrgyz Republic - Emergency COVID-19 Project  
**Loan / Credit No.:** /  
**Executing Agency(ies):** Ministry of Emergency Situations

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
KGCOVID19/WRFQ/2020/1 / Preparation of rapid health assessment/isolation facilities (Repair and strengthening of infrastructure of 20 land entry points into the country, including consulting services for detailed design plans)	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation								2020-03-30								2020-04-14		2020-07-23	
KGCOVID19/WRFQ/2020/2 / Repair of 8 observation zones in 7 regions and in the city of Bishkek in compliance with the IPC rules	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2020-03-30								2020-04-14		2020-07-23	

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
KGCOVID19/GRFQ/2020/2 / Procurement stationary and mobile thermometers etc. (to disseminate latest disease information, equip and train staff to manage ill passenger(s))	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation								2020-03-30								2020-04-14		2020-07-23	
KGCOVID19/GRFQ/2020/3 / Procurement of equipment for preparation of rapid response teams (RRT) for case investigation and contact tracing (phones, tablets, computers, bags, etc.)	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2020-03-30								2020-04-14		2020-07-23	

KGCOVID19/GRFQ/20204 / Procurement of reagents and lab consumables, triple packaging boxes, viral transport medium, sharps container boxes, lab equipment for equipment of the laboratories (the 2 designated virologic labs are provided with the needed reagents and consumables)	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation											2020-03-30				2020-04-14	2020-07-23
KGCOVID19/GRFQ/20205 / Procurement of furniture and inventory for 8 observation zones in 7 regions and in the city of Bishkek in compliance with the IPC rules	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	50,000.00	0.00	Pending Implementation											2020-03-30				2020-04-14	2020-07-23
KGCOVID19/GRFQ/20206 / Requisition of the facilities, cleaning for temporary housing for health care workers involved in care for corona patients	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	200,000.00	0.00	Pending Implementation											2020-03-30				2020-04-14	2020-07-23
KGCOVID19/GRFQ/20207 / Provision of food for temporary housing for health care workers involved in care for corona patients	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	50,000.00	0.00	Pending Implementation											2020-03-30				2020-04-14	2020-07-23
KGCOVID19/GRFB/20201 / Procurement of vehicles: Lot 1. Vehicles for preparation of rapid health assessment/ isolation facilities Lot 2. Procurement of vehicles for the operational conduct of epidemiological investigations and laboratory sample transportation in the regions	/	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	400,000.00	0.00	Pending Implementation			2020-03-30	2020-03-30	2020-04-04	2020-04-09									2020-04-14	2020-07-23
KGCOVID19/GRFB/20202 / Providing necessary material and technical equipment for case management (16 ICU with 195 beds)	/	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	6,000,000.00	0.00	Pending Implementation			2020-03-30	2020-03-30	2020-04-04	2020-04-09									2020-04-14	2020-07-23
KGCOVID19/GRFB/20203 / Procurement of 15 fully equipped ambulances	/	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	800,000.00	0.00	Pending Implementation			2020-03-30	2020-03-30	2020-04-04	2020-04-09									2020-04-14	2020-07-23
KGCOVID19/GRFB/20204 / Procurement of equipment and medicines for PHC and/or hospitals	/	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,700,000.00	0.00	Pending Implementation			2020-03-30	2020-03-30	2020-04-04	2020-04-09									2020-04-14	2020-07-23
KGCOVID19/GRFQ/20201 / Procurement of goods for engaging the private sector in case identification and surveillance	/	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,000.00	0.00	Pending Implementation					2020-04-02										2020-04-17	2020-07-26
KGCOVID19/GRFB/20205 / Procurement of Personal Protective Equipment	/	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	900,000.00	0.00	Pending Implementation			2020-03-30	2020-03-30	2020-04-04	2020-04-09									2020-04-14	2020-07-23

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KGCOVID19/CSLCS/2020/1 / Project Audit	/	Emergency COVID-19 Response	Post	Least Cost Selection	Open - International		35,000.00	0.00	Pending Implementation	2020-06-30		2020-07-30		2020-09-12					2020-09-19		2020-10-09			2020-10-30			2020-11-27		2024-11-26
KGCOVID19/CS/CQS/2020/1 / Design and Technical supervision for civil works in hospitals, points of entry and observation zones	/	Emergency COVID-19 Response	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2020-04-01		2020-04-07		2020-04-21									2020-05-12			2020-05-26		2020-06-25	

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									