

PROCUREMENT PLAN **Brazil : BR Marine Protected Areas Project****General Information**

Country: Brazil **Bank / Approval Date of the Original Procurement Plan:** 2016-12-01
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-01-19
Project ID: P128968 **GPB Date:**
Project Name: BR Marine Protected Areas Project
Loan / Credit No.: TF / 18151
Executing Agency(ies): Brazilian Biodiversity Fund

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
413 / Contratacao de Servico Pj para realizacao de obra no PMA Fernando de Noronha - reforma do mirante do boido (complementacao)	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		81.081.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
99 / Aquisicao de carretas para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5.405.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
124 / Aquisicao de veiculos de passeio para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21.621.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
167 / Aquisicao de grupo gerador de energia para Cumbica	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13.513.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
168 / Aquisicao de pecas e materiais para manutencao de equipamentos para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		540.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
169 / Aquisicao de Camara fotografica para CePeNe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1.081.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
170 / Aquisicao de Computador Notebook para CePeNe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1.891.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
171 / Aquisicao de electronicos para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5.536.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
172 / Aquisicao de material de uso e consumo para Oficina para Caravistas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		216.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
173 / Aquisicao de prensa a fio com instalacao e capacitacao de uso para Caravistas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3.243.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
174 / Aquisicao de pecas e materiais de reforma de embarcacao para Caravistas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2.162.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
175 / Aquisicao de Drone para Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2.702.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
176 / Painéis de Moderacao para Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Prior	Direct Selection	Direct			709.00	0.00	Pending Implementation				2016-11-21				2016-11-26							2016-12-31	2017-06-29		
374 / Aquisicao de material para manutencao de pilhas de fundos de embarcacoes Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10.810.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
125 / Aquisicao de veiculos tracados para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		283.594.00	0.00	Pending Implementation				2016-12-01				2016-12-06			2017-01-17		2017-02-16		2017-03-23	2017-09-19		

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
266 / Servico de Traducão (Fundo)	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1.681.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	
343 / Contratacao de empresa para gerenciamento de botas para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40.540.00	0.00	Pending Implementation								2016-11-26								2017-01-21	2017-07-20	

355 / Serviço de logística para eventos para UCP	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	27,027.00	0.00	Pending Implementation													2016-11-28						2017-01-21	2017-07-20	
356 / Serviço de digitação e digitalização de dados preteritos de monitoramento em banco de dados para compor linha de base para DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 - Monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	91,891.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
357 / Serviço de análises laboratoriais pela FAURG para DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 - Monitoring and evaluation	Prior	Direct Selection	Direct		115,388.00	0.00	Pending Implementation																				2016-12-31	2017-06-28
358 / Serviço para ministrar curso de mergulho autônomo para Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,972.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
359 / Serviço de alimentacao para Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	810.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
360 / Serviço demarinhoeiro para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	540.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
361 / Serviço dedesigner grafico para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	810.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
362 / Serviço demotorista para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	540.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
363 / Serviço decozinheiro para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	270.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
364 / Serviço deatendentes de ternas diversos para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,891.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
365 / Serviço deprofissionais de mergulho para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	810.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
366 / Serviço demoderação para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	540.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
367 / Serviço dearticulação para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,081.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
368 / Serviço demanutencao de equipamento para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	540.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
369 / Serviço de produção de material expositivo para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,081.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
370 / Serviço de produção dematerial grafico e escritorio para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,081.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
371 / Serviço de transporte (terrestre e marítimo) para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,162.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
372 / Serviço deorganização de eventos para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,081.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
373 / Serviço de alimentacao para Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,054.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
375 / Serviços de manutenção de pontas de funleio de embarcacoes Parque Nacional Marehu de Abrohos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,810.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
376 / Serviço de alimentacao para reunões comunitarias para CoPeNe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,405.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
377 / Serviço de coleta de dados para CoPeNe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,837.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
378 / Serviço de Assistencia aos empreendimentos para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,054.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
379 / Serviço de reforma do tapiche para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,405.00	0.00	Pending Implementation																				2017-01-21	2017-07-20
380 / Serviço de produção de Material Grafico para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,351.00	0.00	Pending Implementation																				2017-01-21	2017-07-20

381 / Servico de Hospedagem para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,432.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
382 / Servico de moderacao para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,756.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
383 / Servico grafico para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
384 / Servico de confeitacao de biscoito artesanais para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,486.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
385 / Servico para capacitacao de guias de turismo para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,756.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
386 / Servico de alimentacao e coffee break para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
387 / Servico de Transporte para apoio a capacitacao para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
388 / Servico para producao/impressao de material grafico para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,702.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
390 / Servico de alimentacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,378.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
391 / Servico de moderacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,621.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
392 / Servico de registro de entidades para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,351.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
393 / Servico de reforma de embarcacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,081.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
394 / Servico de traducao para Ngonzo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
395 / Contratacao direta de Servico de apoio de campo para Acol da Roca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			9,535.00	0.00	Pending Implementation				2016-11-21						2016-11-28							2016-12-31		2017-06-29
396 / Servico contratacao de embarcacao com tripulacao para Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,243.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
397 / Servico de producao de documentos e material de divulgacao para Casuaruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,810.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
398 / Servico de transporte de automotores para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
399 / Servico de despachante para tramites de regularizacao de aquisicoes para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
400 / Contratacao direta de servico de assistencia DAN a mergulhadores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 - Monitoring and evaluation	Post	Direct Selection	Direct			4,054.00	0.00	Pending Implementation				2016-11-21						2016-11-28							2016-12-31		2017-06-29
415 / Servico de alimentacao para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,993.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
416 / Servico de aluguel de veiculo para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
417 / Servico de aluguel de onibus para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,702.00	0.00	Pending Implementation										2016-11-28							2017-01-21		2017-07-20
423 / Servico de sonorizacao para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	0.00	Pending Implementation										2016-11-27							2017-01-22		2017-07-21
389 / Servico de aluguel de embarcacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,621.00	0.00	Pending Implementation										2016-11-27							2017-01-22		2017-07-21
425 / Servico de aluguel de carr para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,621.00	0.00	Pending Implementation										2016-11-27							2017-01-22		2017-07-21

426 / Serviq de transporte para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,702.00	0.00	Pending Implementation																	2017-01-24	2017-07-23	
427 / Serviq de Hospedagem para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,891.00	0.00	Pending Implementation																		2017-01-24	2017-07-23
428 / Pagamento de IPVA de veiculos para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 - Monitoring and evaluation	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation				2016-11-24														2017-01-03	2017-07-02
429 / Serviq de transporte para CEPENE	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,000.00	0.00	Pending Implementation																		2017-01-24	2017-07-23
430 / Servico de aluguel de imovel para Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope	567.00	0.00	Pending Implementation																		2017-01-24	2017-07-23
401 / Selecao de empresa para fornecimento de Cartao Combustivel para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 - Monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	184,478.00	0.00	Pending Implementation				2016-12-01								2017-01-17					2017-02-16	2017-03-23	2017-09-19
402 / Selecao de empresa para fornecimento de Cartao Alimentacao e Refeicao para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 - Monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	178,378.00	0.00	Pending Implementation				2016-12-01								2017-01-17					2017-02-16	2017-03-23	2017-09-19

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
13 / Consultoria PJ para elaboracao de programa de capacitacao para apoiar a criacao e implementacao das AMCPs para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		37,362.00	0.00	Pending Implementation	2016-11-21		2016-12-12			2017-01-25													2017-02-24		2017-03-31	2017-09-27
84 / Consultoria PJ de assessoria para organizacoes comunitarias Cassuruba para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		10,810.00	0.00	Pending Implementation	2016-11-22		2016-12-13			2017-01-26													2017-02-25		2017-04-01	2017-09-28
420 / Consultoria PJ de assessoria para organizacoes comunitarias Canavieiras para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		10,810.00	0.00	Pending Implementation	2016-11-22		2016-12-13			2017-01-26													2017-02-25		2017-04-01	2017-09-28
12 / Contratacao de consultoria PJ para identificacao de areas Prioritarias para a DeCO - MMA	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Quality And Cost-Based Selection	Open - National		162,162.00	0.00	Pending Implementation	2016-11-20		2016-12-11			2017-01-24													2017-02-21	2017-03-23	2017-04-27	2018-06-01

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion													
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
14 / Contratacao de consultores PF para apoio na elaboracao de TdR e monitoramento dos Projetos de integracao com as comunidades para UCP - regio Sul	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		54,054.00	0.00	Pending Implementation	2016-11-21		2017-01-09			2017-01-30													2017-03-06		2017-09-02	
15 / Contratacao de consultores PF para apoio na elaboracao de TdR e monitoramento dos Projetos de integracao com as comunidades para UCP - regio Sul da Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		54,054.00	0.00	Pending Implementation	2016-11-21		2017-01-09			2017-01-30														2017-03-06		2017-09-02
16 / Contratacao de consultores PF para apoio na elaboracao de TdR e monitoramento dos Projetos de integracao com as comunidades para UCP - regio Norte	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		54,054.00	0.00	Pending Implementation	2016-11-21		2017-01-09			2017-01-30														2017-03-06		2017-09-02
72 / Consultoria PF para acompanhamento da reforma do Navio de Pesquisa Paulo Menezes para DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		48,648.00	0.00	Pending Implementation	2016-11-21		2017-01-09			2017-01-30														2017-03-06		2017-09-02
73 / Consultoria PF para acompanhamento da reforma do Navio de Pesquisa Soloncy para DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		24,324.00	0.00	Pending Implementation	2016-11-21		2017-01-09			2017-01-30														2017-03-06		2017-09-02
74 / Consultoria PF para acompanhamento da reforma do CoPelre	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		24,324.00	0.00	Pending Implementation	2016-11-21		2017-01-09			2017-01-30														2017-03-06		2017-09-02
75 / Consultoria PF para acompanhamento das reformas do TAMAR	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		3,243.00	0.00	Pending Implementation	2016-11-21		2017-01-09			2017-01-30														2017-03-06		2017-09-02

76 / Consultoria PF para acompanhamento da obra do CaPNOR	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		13,378.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
77 / Consultoria PF para acompanhamento da obra do CaPSUL	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		9,594.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
78 / Consultoria PF para monitoramento marinho do impactada pesca pesca para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultant Selection	Open		28,108.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
79 / Consultoria PF para elaboração de diagnóstico da situação dos Programas de Monitoramento de Praias - PMPs para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultant Selection	Open		16,216.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
80 / Consultoria PF sobre fortalecimento institucional Baleia Franca para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,468.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
81 / Consultoria PF para mobilização social Ilha dos Lobos para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,486.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
82 / Consultoria PF para mobilização social Baleia Franca para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		8,270.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
83 / Consultoria PF para elaboração e implementação de projetos de formação de lideranças Baleia Franca para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,486.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
85 / Consultorias PF sobre cadeias produtivas de Corumbau CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		12,162.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
86 / consultoria PF para Mobilização Social para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		5,675.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
87 / Consultoria PF para mapeamento participativo para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		2,162.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
88 / Consultoria PF sobre mercado, imagem e gerenciamento de negócios para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		2,702.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
89 / consultoria PF para assessoria de imprensa para Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		13,513.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
90 / Contratação de consultor individual para Serviços de engenharia e arquitetura e acompanhamento de obra para área de Proteção Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		43,243.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
91 / Contratação de consultor individual para elaboração de projetos e acompanhamento das obras: mirantes, porticos, base de apoio barreiras fixas para Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		21,622.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30	2017-03-06	2017-09-02
418 / Consultoria PF sobre fortalecimento institucional Ilha dos Lobos para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,468.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31	2017-03-07	2017-09-03
419 / Consultoria PF para elaboração e implementação de projetos de formação de lideranças Ilha dos Lobos para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,468.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31	2017-03-07	2017-09-03
421 / Consultorias PF sobre empreendimentos turísticos em Cassuruba para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		18,486.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31	2017-03-07	2017-09-03
422 / Consultoria PF sobre plano de gerenciamento de Canavieiras para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		7,297.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31	2017-03-07	2017-09-03
424 / Consultoria PF para elaboração de projeto de reforma para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		2,000.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31	2017-03-07	2017-09-03