

81 / Consultoria PF para mobilização social Ilha dos Lobos para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,486.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
82 / Consultoria PF para mobilização social Baía Franca para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		8,270.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
83 / Consultoria PF para elaboração e implementação de projetos de formação de lideranças Baía Franca para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,486.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
85 / Consultorias PF sobre caselas produtivas de Corumbau CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		12,162.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
86 / consultoria PF para Mobilização Social para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		5,675.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
87 / Consultoria PF para mapeamento participativo para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		2,162.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
88 / Consultoria PF sobre mercado, imagem e gerenciamento de negócios para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		2,702.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
89 / consultoria PF para assessoria de imprensa para Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		13,513.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
90 / Contratação de consultor individual para Serviços de engenharia e Arquitetura e acompanhamento de obra para área de Proteção Ambiental Marinha da Baía Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		43,243.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
91 / Contratação de consultor individual para elaboração de projetos e acompanhamento das obras: minirios, pontões, bases de apoio barreiras fixas para Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		21,622.00	0.00	Pending Implementation	2016-11-21	2017-01-09	2017-01-30		2017-03-06		2017-09-02
418 / Consultoria PF sobre fortalecimento institucional Ilha dos Lobos para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,468.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31		2017-03-07		2017-09-03
419 / Consultoria PF para elaboração e implementação de projetos de formação de lideranças Ilha dos Lobos para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		6,468.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31		2017-03-07		2017-09-03
421 / Consultorias PF sobre empreendimentos solidários em Casuarina para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		18,486.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31		2017-03-07		2017-09-03
422 / Consultoria PF sobre plano de gerenciamento de Canavieiras para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		7,297.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31		2017-03-07		2017-09-03
424 / Consultoria PF para elaboração de projeto de reforma para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultant Selection	Open		2,000.00	0.00	Pending Implementation	2016-11-22	2017-01-10	2017-01-31		2017-03-07		2017-09-03