

## Results Matrix

### Outcomes

Outcome:	1 Government of Belize can access climate financing under the REDD+ Strategy (MAG1220)									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	
1.1 Proposal for accessing financing under private sector or international mechanisms completed (MAG1211)		Proposal (#)	0.00	2024	Completed application, proposal document	P			1.00	1.00
						P(a)			1.00	1.00
						A				
Outcome:	2 Small producers trained in sustainable and resilient agroforestry practices (MAG1200)									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	
2.1 Male agricultural producers trained (MAG1200)		Male individuals (#)	0.00	2024	Application documents, training report	P		170.00	230.00	500.00
						P(a)		170.00	230.00	500.00
						A				0.00
2.2 Female agricultural producers trained (MAG1200)		Female individuals (#)	0.00	2024	Application documents, training report	P		20.00	30.00	50.00
						P(a)		20.00	30.00	50.00
						A				
2.3 Indigenous People, who are agricultural producers, trained (MAG1200)		Indigenous People (#)	0.00	2024	Application documents, training report	P		10.00	40.00	
						P(a)		10.00	40.00	
						A				
2.4 Agroforestry system plots implemented (MAG1200)		Model plots (#)	0.00	2024	Farm plans, consultant reports	P			1.00	1.00
						P(a)			1.00	1.00
						A				
2.5 Silvopastoral system plots implemented (MAG1200)		Model plots (#)	0.00	2024	Farm plans, consultant reports	P			1.00	1.00
						P(a)			1.00	1.00
						A				

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Support for accessing to climate financing through the REDD+ Strategy						Physical Progress					Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Diagnostics and assessments completed	Progress status and areas of improvement identified to access financing with private sector or international mechanisms	Diagnostics (#)	0	2024	Studies reports	P	1	0	0	1	P	25000	0	0	25000	Biodiversity and Ecosystem Conservation	MAG	🚩
						P(a)	1	0	0	0	P(a)	25000	0	0	0			
						A	0			0	A	0			0			
1.3 Monitoring and evaluation systems designed	Improved National Forest Monitoring System (NFMS) for the MRV process (MAG1311)	M&E systems (#)	0	2024	MRV system	P	0	1	0	1	P	0	25000	0	25000	Biodiversity and Ecosystem Conservation	MAG	🚩
						P(a)	0	1	0	1	P(a)	0	25000	0	25000			
						A	0			0	A	0			0			
1.4 Policies designed	Policy instrument developed by the Government of Belize to improve natural resource management through action	Policies (#)	0	2024	Policy instrument	P	0	0	1	1	P	0	0	15000	15000	Biodiversity and Ecosystem Conservation	MAG	🚩
						P(a)	0	0	1	1	P(a)	0	0	15000	15000			
						A	0			0	A	0			0			
1.5 Action plans designed	National strategic action plans with steps, milestones, and long-term goals and improvements (MAG1211)	Action Plans (#)	0	2024	Action plans	P	0	0	1	1	P	0	0	15000	15000	Biodiversity and Ecosystem Conservation	MAG	🚩
						P(a)	0	0	1	1	P(a)	0	0	15000	15000			
						A	0			0	A	0			0			
2 Sustainable and Climate Resilience Agroforestry Farming Practices						Physical Progress					Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Farm plans produced (MAG1212)		Farm plans (#)	0	2024	Farm plans, technical advisor report	P	0	200	300	500	P	0	10000	15000	25000	Agricultural Productivity and Food Security	MAG	
						P(a)	0	200	300	500	P(a)	0	10000	15000	25000			
						A	0			0	A	0			0			
2.2 Ha sustainably managed (MAG1300)		Ha (#)	0	2024	Traceability/monitoring report	P	0	2000	3000	5000	P	0	20000	20000	40000	Agricultural Productivity and Food Security	MAG	
						P(a)	0	2000	3000	5000	P(a)	0	20000	20000	40000			
						A	0			0	A	0			0			
2.3 Individuals Trained	Small producers trained (through technical assistance) to implement sustainable and resilient agroforestry	Individuals (#)	0	2024	Training report	P	0	220	330	550	P	0	14000	11000	25000	Agricultural Productivity and Food Security	MAG	🚩
						P(a)	0	220	330	550	P(a)	0	14000	11000	25000			
						A	0			0	A	0			0			
2.4 Institutional strengthening programs delivered	Organization strengthened to provide technical assistance and access for financing (MAG1204)	Programs (#)	0	2024	Consultant's report	P	0	0	1	1	P	0	0	10000	10000	Institutional Development	MAG	🚩
						P(a)	0	0	1	1	P(a)	0	0	10000	10000			
						A	0			0	A	0			0			
2.5 Networks/communities of practice strengthened	Exchanges and synergies created between relevant and knowledgeable organizations to replicate and scale up	Networks (#)	0	2024	MOUs, knowledge exchange reports, meeting minutes	P	0	1	1	2	P				Agricultural Productivity and Food Security	MAG	🚩	
						P(a)	0	1	1	2	P(a)							
						A	0			0	A							
2.6 Traceability or certification system developed (MAG1211)		Traceability or certification system (#)	0	2024	Traceability or certification system	P	0	0	1	1	P	0	0	10000	10000	Agricultural Productivity and Food Security	MAG	
						P(a)	0	0	1	1	P(a)	0	0	10000	10000			
						A	0			0	A	0			0			

### Other Cost

### Total Cost

	2024	2025	2026	Total Cost
P	\$25,000.00	\$69,000.00	\$96,000.00	\$190,000.00
P(a)	\$25,000.00	\$69,000.00	\$96,000.00	\$165,000.00
A				

CRF Indicator

Standard Output Indicator