PROCUREMENT PLAN	India : Strengthening Public	Financial Management in Rajasthan	
<b>General Information</b>			
Country:	India	Banks Approval Date of the Original Procurement Plan: Revised Plan Date(s): (comma delineated, leave blank if none)	2016-10-06 2017-02-16
Project ID:	P156869	GPN Date:	
Project Name: Loan / Credit No:	Strengthening Public Financial	a care	
Executing Agency(les)	Department of Finance, Govern	nment of Rajasthan	

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docur		Prequali Evaluatio		Draft Biddin / Justif	g Document ication	Specific Pro Notice / In	ocurement nvitation	Bidding Do Iss	cuments as ued	Proposal S Opening		Bid Evalua and Recon		Signed C	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
í																						1						
00000																												

GOODS Activity Reference No. / Activity Reference No. / Activity Reference No. / Activity Reference No. / Draft Bidding Document Specific Procurement Bidding Documents as Proposal Submission / Bid Evaluation Report																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Docur	nents	Evaluatio	on Report	/ Justif	ication	Notice /	nvitation	lss	ued	Opening	/ Minutes	and Recommendation for Award	Signed		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Planned	Actual	Planned	Actual
IN-DOF-5927-GO-RFQ / Air Conditioners for SPFM-PMU Office establishments.			Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,550.00	0.00	Pending Implementation							2017-02-01							2017-03-29		2017-09-25	
IN-DOF-5932-GO-RFB / Procurement of Hardware for Commercial Taxes Department, GOR.			Post	Request for Bids	Open - National	Single Stage - One Envelope		1,492,537.00	0.00	Pending Implementation					2017-02-23		2017-03-02				2017-04-02		2017-04-17	2017-05-15		2017-11-11	
IN-DOF-5924-GO-RFQ / Procurement of Office Furniture Items ( Modular office furniture, computer furniture, and storage furniture etc.) for SPFM-PMU office establishments.			Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,220.00	0.00	Pending Implementation							2017-01-28							2017-03-08		2017-04-07	
IN-DOF-5925-GO-RFQ / Procurement of computers , peripherals , software licenses (MS Office & Anti-Virus), UPS etc. for SPFM-PMU Office Establishments.			Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,713.00	0.00	Pending Implementation							2017-01-28							2017-03-07		2017-04-01	
IN-DOF-5928-GO-RFQ / Printers (including multi-functional printers) and Photocopier machines (including multi- functional machines) for SPFM- PMU Office Establishments.	:		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,825.00	0.00	Pending Implementation							2017-02-01							2017-03-29		2017-09-25	

NON CONSULTING S	ION CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docur		Prequal Evaluatio		Draft Bidding / Justifi	g Document cation	Specific Pr Notice / I	ocurement Invitation	Bidding Do Iss	cuments as ued	Proposal S Opening		Bid Evalua and Recon for A	ation Report nmendation ward	Signed	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Expression No	tice	Request for		Request for as Is	sued	Proposals	s / Minutes	Prop		Negotiate	ind Draft d Contract	-	Contract		Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-DOF-2276-CS-QCBS / Selection of Consultant for carry but an Institutional Assessment including GST Readiness Assessment and training.			Post	Quality And Cost- Based Selection	Open - International		540,000.00	0.00	Under Implementation	2016-10-07	2016-10-19	2016-10-12		2016-11-10	2016-10-25			2016-12-08		2017-01-07		2017-02-11		2017-03-18		2018-03-18	
IN-DOF-4591-CS-QCBS / Consultancy for Training Needs Assessment (TNA) and Development of Training Strategy			Post	Quality And Cost- Based Selection	Open - National		221,000.00	0.00	Pending Implementation	2016-12-15		2016-12-16		2017-02-18				2017-03-20		2017-04-04		2017-04-24		2017-05-06		2017-11-02	
IN-DOF-5930-CS-QCBS / Enhancing Effectiveness of Public Audit Institutions in the Government of Rajasthan			Post	Quality And Cost- Based Selection	Open - National		671,641.00	0.00	Pending Implementation	2017-02-05		2017-02-08		2017-02-20				2017-03-23		2017-04-22		2017-05-21		2017-06-18		2019-06-18	
IN-DOF-5931-CS-QCBS / Strengthening Decentralized Participative Planning in Government of Rajasthan			Post	Quality And Cost- Based Selection	Open - National		373,134.00	0.00	Pending Implementation	2017-02-05		2017-02-10		2017-02-24				2017-03-26		2017-04-05		2017-04-22		2017-05-20		2019-05-20	

IN Se ou inc As
IN Cc As De
IN Er Pi Pi G
≜ 8 P G
IN

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitat Identified Cons	Selected	Draft Ne Con		Signed (	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual