PROCUREMENT
PLAN
India: Strengthening Public Financial Menagement in Rajasthan
General Information
Country: India
Banks Approval Date of the Original Resident Plan Date(or) (common de

India Benks Approval Date of the Original Procurement Plan: 2016-10-06
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-02-02
P156869 GPN Date:
Strengthening Public Financial Management in Rajasthan Project ID: P156869 Revised Pier OFN Date:
Project Name: Strengthening Public Financial Management in Rajatoan / Credit Not:
Discorting Agencytles: Department of Finance, Government of Rajasthan

NO	R	K	8	Ī

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)									Bidding Documents a Issued							Contract Co	mpletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned Ac	ctual	Planned Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																												
Activity Reference No./	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o	ments	Prequal Evaluation	n Report	/ Justi	ification	Specific Pr Notice /	Invitation	Iss	ued	Opening	/ Minutes	and Recor for A	ation Report nmendation Award	Signed (Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-DOF-5924-GO-RFQ / Procurement of Office Furniture Items (Modular office furniture, computer furniture, and storage furniture etc.) for SPFM-PMU office establishments.			Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,220.00	0.00	Pending Implementation							2017-01-28								2017-03-08		2017-04-07	
IN-DOF-5925-GO-RFQ / Procurement of computers , peripherals , software licenses (MS Office & Anti-Virus) ,UPS etc. for SPFM-PMU Office Establishments.			Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,713.00	0.00	Pending Implementation							2017-01-28								2017-03-07		2017-04-01	
IN-DOF-5927-GO-RFQ / Air Conditioners for SPFM-PMU Office establishments.			Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,550.00	0.00	Pending Implementation							2017-02-01								2017-03-29		2017-09-25	
IN-DOF-5928-GO-RFQ / Printers (including multi-functional printers) and Photocopier machines (including multi- functional machines) for SPFM- PMU Office Establishments.			Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,825.00		Pending Implementation							2017-02-01								2017-03-29		2017-09-25	

NON CONSULTING	ION CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docui			alification on Report		ng Document ification	Specific Pro Notice / I	ocurement nvitation	Bidding Doo lssu		Proposal Su Opening	ubmission/	and Recon		Signed (Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	8																										
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status			Expression No	ice	Request for	r Proposals	Request for as Is		Opening of Proposals	Technical / Minutes	Evaluation of Prop		Combined Report a Negotiate	d Contract	Signed (Contract Co	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-DOF-2276-CS-QCBS / Selection of Consultant for carrout an Institutional Assessment including GST Readiness Assessment and training.			Post	Quality And Cost- Based Selection	Open - International		540,000.00	0.00	Under Implementation	2016-10-07	2016-10-19	2016-10-12		2016-11-10	2016-10-25			2016-12-08		2017-01-07		2017-02-11		2017-03-18		2018-03-18	
IN-DOF-5930-CS-QCBS / Enhancing Effectiveness of Public Audit Institutions in the Government of Rajasthan			Post	Quality And Cost- Based Selection	Open - National		671,641.00	0.00	Pending Implementation	2017-02-05		2017-02-08		2017-02-20				2017-03-23		2017-04-22		2017-05-21		2017-06-18		2019-06-18	
IN-DOF-5931-CS-QCBS / Strengthening Decentralized Participative Planning in Government of Rajasthan			Post	Quality And Cost- Based Selection	Open - National		373,134.00	0.00	Pending Implementation	2017-02-05		2017-02-10		2017-02-24				2017-03-26		2017-04-05		2017-04-22		2017-05-20		2019-05-20	

INDIVIDUAL CONSUL	TANTS																				
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Terms of Reference		Terms of Reference		ion to 'Selected ultant	Draft Ne Con		Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		