

## Results Matrix

### Outcomes

Outcome:	1 Countries with enhanced Diagnostic Capabilities to accelerate Digital Learning									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	EOP
1.1 Number of countries that applied at least one diagnostic tool for digital transformation in education		number	0.00	2024	dissemination or results of instrument registered in convergence	P	0.00	1.00	1.00	2.00
						P(a)	0.00	1.00	1.00	2.00
						A	0.00			

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Equitable access: Conditions conducive to the use of technology in education						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 New databases created	Database of georeferenced schools for Latin America and the Caribbean	Databases (#)	0	2024	SCL data lake	P	0	1	0	1	P	0	30000	0	30000	Education	W2E	
						P(a)	0	1	0	1	P(a)	0	30000	0	30000			
						A					A							
1.2 Technical notes created	Guidelines and best practices for equipping schools with digital devices. The guide will include various models specifying the	Notes (#)	0	2024	IDB publication webpage	P	0	1	0	1	P	15000	15000	0	30000	Education	W2E	
						P(a)	0	1	0	1	P(a)	15000	15000	0	15000			
						A					A							
1.3 Methodologies designed/strengthened	Methodology to compute investment costs for digital learning - Digital Calculator	Methodologies (#)	0	2024	IDB publication page	P	0	1	0	1	P	35000	35000	0	70000	Education	W2E	
						P(a)	0	1	0	1	P(a)	35000	35000	0	35000			
						A					A							
1.4 Tools designed/strengthened	Improvements to platform guiaedutec to measure school digital readiness and teacher digital skills	Tools (#)	0	2024	IDB webpage	P	0	1	0	1	P	15000	15000		30000	Education	W2E	
						P(a)	0	1	0	1	P(a)	15000	15000		15000			
						A					A							
2.1 Diagnostics and assessments completed	Comprehensive Mapping of Promising AI Applications for learning and student trajectories monitoring	Diagnostics (#)	0	2024	IDB publication page	P	1	0	0	1	P	15000	0	0	15000	Education	W2E	
						P(a)	1	0	0	0	P(a)	15000	0	0	0			
						A					A							
2.2 Process evaluations conducted	Case studies and process evaluations of selected AI-Driven Education Projects	Evaluation Final Report (#)	0	2024	IDB s publication page	P	0	3	0	3	P	0	25000	0	25000	Education	W2E	
						P(a)	0	3	0	3	P(a)	0	25000	0	25000			
						A					A							
2.3 Pilot interventions designed	The insights and results obtained will serve as fundamental inputs for the design for a randomized controlled trial (RCT) in	Pilots (#)	0	2024	TC report	P	0	0	1	1	P	0	30000	40000	70000	Education	W2E	
						P(a)	0	0	1	1	P(a)	0	30000	40000	70000			
						A					A							
2.4 Workshops organized	Workshop convening the main learning platform providers in the region, to discuss potential uses of AI to promote inclusion in	Workshops (#)	0	2024	IDB events webpage	P	1	0	0	1	P	15000	15000	0	30000	Education	W2E	
						P(a)	1	0	0	0	P(a)	15000	15000	0	15000			
						A					A							

### Other Cost

### Total Cost

	2024	2025	2026	Total Cost
P	\$95,000.00	\$165,000.00	\$40,000.00	\$300,000.00
P(a)	\$95,000.00	\$165,000.00	\$40,000.00	\$205,000.00
A				

CRF Indicator

Standard Output Indicator