

<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 12/17/2010	

### 1. Basic Information

Project ID & Name	P078971: HEALTH SEC REF 2 (APL #2) (CRL)
Country	Romania
Task Team Leader	Richard Florescu
Sector Manager/Director	Abdo S. Yazbeck
Country Director	Peter C. Harrold
Original Board Approval Date	12/16/2004
Original Closing Date:	12/31/2009
Current Closing Date	12/31/2010
Proposed Closing Date [if applicable]	02/28/2011
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	08/31/2004
Revised EA Completion Date	

### 2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	44.77	44.77
EUIB	81.72	81.72
IBRD	80.00	80.00
<b>Total</b>	<b>206.49</b>	<b>206.49</b>

### 3. Borrower

Organization	Department	Location
Ministry of Public Finance		Romania

### 4. Implementing Agency

Organization	Department	Location
Ministry of Health		Romania

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 12/17/2010</b>		<b>52.02</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2011	10.50	62.52
	<b>Total</b>	<b>62.52</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
(i) Provide more accessible services, of increased quality and with improved health outcomes for those requiring maternity and newborn care and emergency medical care, and (ii) Provide support for the preparation of the primary health care strategy.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>