

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 02/11/2011	

1. Basic Information

Project ID & Name	P078971: HEALTH SEC REF 2 (APL #2) (CRL)
Country	Romania
Task Team Leader	Richard Florescu
Sector Manager/Director	Jesko S. Hentschel
Country Director	Peter C. Harrold
Original Board Approval Date	12/16/2004
Original Closing Date:	12/31/2009
Current Closing Date	02/28/2011
Proposed Closing Date [if applicable]	12/15/2011
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	08/31/2004
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	44.77	44.77
EUIB	81.72	81.72
IBRD	80.00	80.00
Total	206.49	206.49

3. Borrower

Organization	Department	Location
Ministry of Public Finance		Romania

4. Implementing Agency

Organization	Department	Location
Ministry of Health		Romania

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 02/16/2011		52.02
Fiscal Year	Annual	Cumulative
2011	14.60	66.62
2012	13.38	80.00
	Total	80.00

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objective of the overall APL Program are as follows: (a) improve efficiency and equity in the planning and regulation of the health service delivery system; (b) reduce preventable deaths among emergency medical cases; (c) improve access and quality health care in poor and remote areas; and (d) help the Romanian health sector to better focus on priority public health problems, thereby reducing preventable illness and deaths. The specific objectives of Phase 2 are as follows: (i) Provide more accessible services, of increased quality and with improved health outcomes for those requiring maternity and newborn care and emergency medical care; and (ii) Provide support for the preparation of the primary health care strategy.

7b. Revised Project Development Objectives/Outcomes [if applicable]