



<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 12/13/2011	

<b>1. Basic Information</b>	
Project ID & Name	P078971: HEALTH SEC REF 2 (APL #2) (CRL)
Country	Romania
Task Team Leader	Richard Florescu
Sector Manager/Director	Daniel Dulitzky
Country Director	Peter C. Harrold
Original Board Approval Date	12/16/2004
Original Closing Date:	12/31/2009
Current Closing Date	12/15/2011
Proposed Closing Date [if applicable]	12/15/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	08/31/2004
Revised EA Completion Date	

<b>2. Revised Financing Plan (US\$m)</b>		
Source	Original	Revised
BORR	44.77	44.77
EUIB	81.72	81.72
IBRD	80.00	80.00
<b>Total</b>	<b>206.49</b>	<b>206.49</b>

<b>3. Borrower</b>		
Organization	Department	Location
Ministry of Public Finance		Romania

<b>4. Implementing Agency</b>		
Organization	Department	Location
Ministry of Health		Romania

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 12/14/2011</b>		<b>69.48</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2012	7.11	76.59
2013	3.41	80.00
	<b>Total</b>	<b>80.00</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
The objectives of the overall APL Program are as follows: (a) improve efficiency and equity in the planning and regulation of the health service delivery system; (b) reduce preventable deaths among emergency medical cases; (c) improve access and quality health care in poor and remote areas; and (d) help the Romanian health sector to better focus on priority public health problems, thereby reducing preventable illness and deaths. The specific objectives of Phase 2 are as follows: (i) Provide more accessible services, of increased quality and with improved health outcomes for those requiring maternity and newborn care and emergency medical care; and (ii) Provide support for the preparation of the primary health care strategy.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>