

Hebei Rural Renewable Energy Development Project
Procurement Plan (Works)

Date: July 12, 2016

No	Reference No.	Contract Name	Contract Description	Cost Estimation		Procurement Method	World Bank's Review (Prior /Post)	Expected Bid Opening Date	Actual Contract Signing Date	Contract Price (RMB)	Contract Duration (Month)
				RMB (Ten Thousand Yuan)	Equivalent Dollar (Ten Thousand Dollars) (6.1RMB/1 USD)						
1	SH-HB TJ001-1	Civil Works Contract for Anping Subproject	Preprocessing, anaerobic digestion, gas storage, decontamination, purification, heat supply, laboratory, technology pipe network in plant area, Organic fertilizer workshop and accessory works	4353.06	713.61	NCB Works	Prior Review	September ,2016			24
2	SH-HB TJ002-1	Equipment Supply and Installation of Biogas Production Contract for Yutian Subproject	Anaerobic fermentation systems and facilities, Gas storage, purification, heating and other systems and ancillary works	4607.00	755.25	NCB Works	Prior Review	October ,2016			24
3	SH-HB TJ002-2	Works and Equipment Supply and Installation of Fertilizer Production Contract for Yutian Subproject	Civil works and equipment installation of fertilizer production system and auxiliary systems	1789.9	293.4	NCB Works	Post Review	October ,2016			24
4	SH-HB TJ003-1	Civil Works of in station Biogas Production Contract for Linzhang Subproject	Fermentation tanks, wet-type gas storage cabinets, loading cabin, unloading pump house, loading room, and pressure boosting room. Organic fertilizer burdening shed, solid and liquid organic fertilizer processing workshop, organic fertilizer finished goods	918.82	150.626	NCB Works	Prior Review	September ,2016			8

			warehouse,biogas purification room,Solar equipment between the general civil engineering, etc								
5	SH-HB TJ004-1	Works and Equipment Supply and Installation of Biogas Production Contract for Chengde Subproject	Biogas production, purification system, public facilities, supply and installation of organic fertilizer production system.	5143.94	843.27	NCB Works	Prior Review	October ,2016			24
6	SH-HB TJ005-1	Equipment Supply and installation contract for Zunhua Mekeduo subproject	Anaerobic and aerobic fermentation complete equipment, gas storage, heat supply pipeline and movable equipment	7472.1	1225	NCB Works	Prior Review	December ,2016			12
	Total			24284.82	3981.156						

Hebei Rural Renewable Energy Development Project Procurement Plan (Goods)

Date: July 12, 2016

No	Contract No.	Contract Name	Contract Content	Cost Estimate	Procurement Method	Procurement Method	World Bank's Review(Prior/post review)	Expected Bid Opening Date	Contract Signing Date	Signed Contract Value	Contract Duration (Month)
				RMB (Ten Thousand Yuan)	Equivalent Dollar (Ten Thousand Dollars) (6.1RMB/USD)						
1	SH-HBS B001-1	Equipment Supply and Installation of Biogas and Fertilizer Production Contract for Anping Subproject	Biogas purification, boosting and supply, Organic fertilizer equipment, transport cart, laboratory equipment and ancillary equipment	3388	555.4	NCB Goods	Prior Review	September ,2016			12
2	SH-HBS B002-1	Laboratory Equipment Contract for Yutian Subproject	Experimental equipment procurement	16.90	2.77	Shopping Goods	Post Review	October ,2016			3
3	SH-HBS B003-1	In station Biogas and Fertilizer Production Equipment Contract for Linzhang Subproject	Biogas production system and auxiliary production system. Fertilizer production equipment and transport carts. Heat supply, electricity supply, explosion-proof warning, fire control, biogas running automated control systems, office equipment, etc; 1 set of laboratory equipment	1972.72	323.397	NCB Goods	Prior Review	September ,2016			4
4	SH-HBS B004-1	Laboratory Equipment Contract for Chengde Subproject	Laboratory equipment	17.88	2.93	Shopping Goods	Post Review	October ,2016			3

	SH-HBS B005-1	Laboratory Equipment Contract for Zunhua Subproject	1 set of laboratory equipment	15.6	2.56	Shopping Goods	Post Review	December ,2016			2
5	SH-HBS B006-1	Software and hardware equipment, corollary equipment Installation and operation Of Biogas engineering r emote monitoring platform for Hebei province rural new energy d evelopment projects	Software and hardware equipment, auxiliary equipment Installation and operation of biogas engineering remote monitoring platform	213. 24	34. 96	NCB Goods	Prior Review	August ,2016			12
Total				5624. 34	922. 017						

Hebei Rural Renewable Energy Development Project Procurement Plan (Consulting Services)

Date: July 12, 2016

No	Contract No.	Contract Name	Contract Content	Cost Estimate		Procure ment Method	World Bank's Examination (Previous Examination/Post Examination)	Predicted Date for Submitting Proposal	Contract Signing Date	Contract Value	Contract Duration (Month)
				RMB (Ten Thousand Yuan)	Equivalent Dollar (Ten Thousand Dollars) (6.1RMB/1USD)						

1	SH-HBZX0 01-1	Technology Expert Team Consulting and Training Services Contract for Provincial PMO	In accordance with the outline tasks required, the expert team will be organized by consulting company to complete the consulting and Training assignments during the implementation period	500	81.97	QCBS	Prior Review	March, 2015	August 3, 2015	497.92	72
2	SH-HBZX0 01-2	Management Expert Team Consulting and Training Services Contract for Provincial PMO	In accordance with the outline tasks required, the expert team will be organized by consulting company to implement the consulting and training service of the Financial management, procurement management, environment management, social and resettlement management, and PPMS during the implementation period	117	19.18	CQS	Post Review	July, 2016			60
	Total			617	101.15						