

PROCUREMENT PLAN India : North Eastern Region Power System Improvement Project**General Information**

Country: India **Bank / Approval Date of the Original Procurement Plan:** 2016-09-19
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-09-19

Project ID: P127974 **QPN Date:**
Project Name: North Eastern Region Power System Improvement Project
Loan / Credit No.: IBRD / 86310
Executing Agency(ies): POWERGRID

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CC-CS/91-NER/TWT/2468/1/G4 Meghalaya Tower Package-TW01	BRD / 86310	Component A: Priority investments for Strengthening Intra-state Transmission, Sub-transmission And Distribution Systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		19,550,000.00	0.00	Pending Implementation						2016-09-18		2016-09-18				2016-09-18		2016-09-18		2016-09-18		2019-06-28
CC-CS/91-NER/TWT/2468/1/G4 Meghalaya Tower Package-TW02	BRD / 86310	Component A: Priority investments for Strengthening Intra-state Transmission, Sub-transmission And Distribution Systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		10,740,000.00	0.00	Pending Implementation						2016-09-18		2016-09-18				2016-09-18		2016-09-18		2016-09-18		2019-06-28
CC-CS/91-NER/SS-2630/1/G3 / Meghalaya Substation Package-SS01	BRD / 86310	Component A: Priority investments for Strengthening Intra-state Transmission, Sub-transmission And Distribution Systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		8,420,000.00	0.00	Pending Implementation						2016-09-18		2016-09-18				2016-09-18		2016-09-18		2016-09-18		2019-09-11
CC-CS/91-NER/GIS-2631/1/G4 / Meghalaya GIS Substation-SS02	BRD / 86310	Component A: Priority investments for Strengthening Intra-state Transmission, Sub-transmission And Distribution Systems	Post	Request for Bids	Open - International	Single Stage - Two Envelope		23,440,000.00	0.00	Pending Implementation						2016-09-18		2016-09-18				2016-09-18		2016-09-18		2016-09-18		2019-06-06
CC-CS/474-NERREW-2449/1/G5 / Meghalaya DMS-01	BRD / 86310	Component A: Priority investments for Strengthening Intra-state Transmission, Sub-transmission And Distribution Systems	Post	Request for Bids	Open - International	Single Stage - Two Envelope		5,750,000.00	0.00	Pending Implementation						2016-09-18		2016-09-18				2016-09-18		2016-09-18		2016-09-18		2019-07-12
CC-CS/474-NERREW-2450/1/G5 / Meghalaya DMS-02	BRD / 86310	Component A: Priority investments for Strengthening Intra-state Transmission, Sub-transmission And Distribution Systems	Post	Request for Bids	Open - International	Single Stage - Two Envelope		5,770,000.00	0.00	Pending Implementation						2016-09-18		2016-09-18				2016-09-18		2016-09-18		2016-09-18		2019-05-26
CC-CS/474-NERREW-2957/1/G5 / Meghalaya DMS-03	BRD / 86310	Component A: Priority investments for Strengthening Intra-state Transmission, Sub-transmission And Distribution Systems	Post	Request for Bids	Open - International	Single Stage - Two Envelope		8,490,000.00	0.00	Pending Implementation						2016-09-18		2016-09-18				2016-09-18		2016-09-18		2016-09-18		2019-05-26

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued	Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual