PROCUREMENT India: North Eastern Region Power System Improvement Project General Information

Country: India Banka Approval Date of the Origin

Redead Sites India(4): Foremer all Redead Sites

India Banks Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if none)
P127974 GPN Date:
North Eastern Region Power System Improvement Project

Project ID: P127974
Project Name: North Eastern Re
Loan / Credit No:
Executing Agency(les): POWERGRID

WORKS																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Docu		Evaluation	on Report	/ Just	ification	Specific Pr Notice /	Invitation	lss	ued	Opening	/ Minutes	and Recon for A		_			Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CC-CS/474-NER/REW- 2450/1/G5 / Meghalaya DMS-02			Post	Request for Bids	Open - International	Single Stage - Two Envelope		5,770,000.00	0.00	Not Submitted																		
CC-CS/474-NER/REW- 2449/1/G5 / Meghalaya DMS-01			Post	Request for Bids	Open - International	Single Stage - Two Envelope		5,750,000.00	0.00	Not Submitted																		
CC-CS/91-NER/SS-2630/1/G3 / Meghalaya Substation Package- SS01			Prior	Request for Bids	Open - International	Single Stage - Two Envelope		8,420,000.00	0.00	Not Submitted																		
CC-CS/91-NER/GIS-2631/1/G4 / Meghalaya GIS Substation-SS02	2		Post	Request for Bids	Open - International	Single Stage - Two Envelope		23,440,000.00	0.00	Not Submitted																		
CC-CS/91-NER/TWT-2468/1/G4 Meghalaya Tower Package- TW01	,		Prior	Request for Bids	Open - International	Single Stage - Two Errvelope		19,550,000.00	0.00	Not Submitted																		
CC-CS/91-NER/TWT-2469/1/G4 Meghalaya Tower Package- TW02			Prior	Request for Bids	Open - International	Single Stage - Two Envelope		10,740,000.00	0.00	Not Submitted																		
CC-CS/474-NER/REW- 2957/1/G5 / Meghalaya DMS-03			Post	Request for Bids	Open - International	Single Stage - Two Envelope		8,490,000.00	0.00	Not Submitted																		

GOO	DS .																												
	Activity Reference No. / Description Loan / Credit No.		Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification nents											and Recon	ntion Report nmendation ward	Signed (		Contract C	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING S	BERVICES																										
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequal Evaluation	lification on Report	Draft Biddin / Justif		Specific Pr Notice /	ocurement Invitation	Bidding Documents as Issued	Proposal S Opening	Submission / / Minutes	Bid Evalua and Recon for A		Signed	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

C	ONSULTING FIRMS																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List : Request for		Request fo as Is		Opening of Proposals	Technical / Minutes	Evaluation of Prop	of Technical	Combined Report a Negotiated	nd Draft	Signed (	Contract	Contract C	completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSUL	TANTS.																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	teference	Invitat Identified Cons	Selected .	Draft Ne Con		Signed (	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual