



Reinforcing SAcc of health services by supporting health committees and the community diagnosis in Bas Congo and South K

AFRICA | Congo, Democratic Republic of | Health, Nutrition & Population Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 22-Mar-2016 | ISR21036 |

Implementing Agencies: The Catholic Organization for Relief and Development Aid CORDAID

Key Dates

Key Project Dates

Bank Approval Date:18-Nov-2014

Effectiveness Date:18-Nov-2014

Original Closing Date:18-Nov-2018

Revised Closing Date:18-Nov-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the Project is to improve access and quality of health care services in Targeted Regions through the strengthening of Health Facility Committees ("HFCs").

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

Implementation Status and Key Decisions

There was a delay in disbursement of funds which led to the delay in project implementation, the project has made some adjustments in the implementation timeline and some activities have been shifted to the second year of the project. The project is now under implementation.



**Risks****Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	--	● Moderate

Results**Project Development Objective Indicators**

▶ Strengthened 190 Health Care Committees (HCC). (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	79.00	--	105.00	111.00
Date	30-Sep-2014	--	18-Nov-2015	18-Nov-2018

▶ 190 Social contracts between the citizens, the Healthcare Committees and medical staff signed. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	79.00	--	105.00	190.00
Date	--	--	18-Nov-2015	18-Nov-2018

Comments

Number of signed and evaluated contracts of Healthcare Committees and medical staff.
Medium Score of performance of Health care Committees and medical staff.

▶ Improved access to healthcare facilities for vulnerable groups (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
--	----------	-------------------	------------------	------------



Value	--	--	6.00	--
Date	--	--	--	--

Overall Comments

Intermediate Results Indicators

▶Health committees know their roles and are equipped to assure it. (Number, Custom)


	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	79.00	--	105.00	190.00
Date	--	--	--	18-Nov-2018

Comments

During the first year of the project, the target for this indicator was 190, in reality 105 health committees knew their role and were equipped to assure it.

Overall Comments


Data on Financial Performance**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P150874	TF-18164	Effective	USD	0.80	0.80	0.00	0.12	0.68	 15%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P150874	TF-18164	Effective	18-Nov-2014	18-Nov-2014	18-Nov-2014	18-Nov-2018	18-Nov-2018

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.