	В	C	D	E		F	G	<u> </u>	Н	1	J	K	L	M	N -	0
												ļļ		Inter-American I	evelopment Ban	k :
		<u> </u>										<u> </u>		ORP/GCM		
			PROCUREMENT PLAN FO	R BANK EXECU	JTED OP	ERATIONS										
ountry: Regional (Brazil, Chile, Colombia)								Executing agency: US-IDB UBR: INE/ENE - Energy								INE/ENE - Energy
Project number: RG-T4475					\longrightarrow		Title of Project: Su	ipport	for Accelera	tion of	f Clean Ammon	a Economy	у			
Period covered by the plan: Component	36 months					То	tal Project Amount:	\$	800,000							
	Procurement Type (1) (2)	Service type (1) (2)	Description	Estimated contr	ntract	Selection	Type of contract	Source of fina					f Estimated	Estimated		
						Method (2)		IDB/MIF		Other External Donor		r the procurement notice	contract start date	contract length	Comments	
								-	Amount	%	Amount	%				
Component 1	A. Consulting services:	Firm Consultant (GN-2303-33)	Strategies for Clean Ammonia Economy development in Chile	\$ 5	50,000	SCS	Framework	\$	50,000	100%		0%	15-Oct-24	13-Apr-25	12 months	
Component 1	A. Consulting services:	Firm Consultant (GN-2303-33)	Strategies for Clean Ammonia Economy development in Colombia	\$ 5	50,000	SCS	Framework	\$	50,000	100%		0%	12-Feb-25	11-Aug-25	12 months	
Component 1	A. Consulting services:	Firm Consultant (GN-2303-33)	Strategies for Clean Ammonia Economy development in Brazil	\$ 5	50,000	SCS	Framework	\$	50,000	100%		0%	23-May-25	19-Nov-25	12 months	
Component 1	A. Consulting services:	Firm Consultant (GN-2303-33)	Assessment of the feasibility of regulatory, financial, technical, environmental and social aspects, including safety measures.	\$ 50	00,000	scs	Framework	\$	500,000	100%		0%	15-Jan-26	27-Oct-27	10 months	
Component 2	A. Consulting services:	Firm Consultant (GN-2303-33)	Capacity Building and Knowledge Sharing	\$ 15	50,000	SCS	Framework	\$	150,000	100%		0%	12-Feb-25	1-Jul-27	24 months	
								ļ								
								<u> </u>				$\sqcup \bot$				
							ļ	ļ								
	-						 	ļ								
								<u> </u>								
	r:		TOTALS	\$ 80	00,000			\$	800,000	100%	\$ -	0%				