

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 07/21/2010

1. Basic Information

Project ID & Name	P103875: LB - Municipal Infrastructure
Country	Lebanon
Task Team Leader	Robert Maurer
Sector Manager/Director	Anna M. Bjerde
Country Director	Hedi Larbi
Original Board Approval Date	11/03/2006
Original Closing Date:	12/31/2009
Current Closing Date	06/30/2011
Proposed Closing Date [if applicable]	06/30/2011
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	06/01/1998
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	0.00	0.00
SPF	30.00	30.00
Total	30.00	30.00

3. Borrower

Organization	Department	Location
Ministry of Finance		Lebanon

4. Implementing Agency

Organization	Department	Location
Min of Interior and Municipalities		Lebanon

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 03/14/2011		17.26
Fiscal Year	Annual	Cumulative
2009	0.00	17.26
2011	0.00	17.26
	Total	17.26

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objectives of the additional financing grant are to: (i) restore basic services and rebuild priority public infrastructure in the affected municipalities and villages; (ii) support local economic recovery and development in the municipalities that have suffered the heaviest damage; and (iii) provide technical assistance to and build the capacity of municipalities to mitigate the impact of the household liabilities on municipal finances (within the broader context of developing the municipal sector).

7b. Revised Project Development Objectives/Outcomes [if applicable]