SIMPLIFIED PROCUREMENT PLAN

MOROCCO Linking Education and Accountability for Development Project (LEAD) TF #:018056 Project ID: P150875

Date first prepared: 7-Apr-14

Date last revised: 11-Apr-16

Prepared by: Nissrine Bouhamidi, Project Manager, CARE

Approved by: Hlima Razkaoui, Director, CARE

Cleared by: Khadija Faridi, Procurement Specialist, WB Approved by: Christina Wright, Task Team Leader, WB

Thresholds approved by the Bank:

1. Selection of Consultants

- (a) Contracts with consulting firms below US\$100,000 equivalent (including taxes) may be procured using Consultants Qualifications Selection (CQS) method;
- (b) The ceiling for the short lists comprising national consulting firms only is US\$100,000 [the ceiling for Morocco, approved by the Regional Procurement Manager]
- 2. Procurement methods thresholds for Goods, Works and Non-Consulting Services (applies in the case of grants that finance any of these type of expenditures):
- (a) Shopping for Goods: below US\$100,000 equivalent, including applicable taxes
- (b) Shopping for Works and Non-Consulting Services: below US\$100,000 equivalent, including applicable taxes

Ref. No.	Activity Description	Type of Proc[2]	Proc Method	Review by WB (Prior/ Post)	Contract Signing Date	Contract Completion Date	Contract Number[4]	Status	Comments[5]	
1	Printing and visibility material	S	Shopping	Post	4/1/2016	18/09/2018	2016/care04	Shopping for the second year done	Contract with ZINOMAR firm	
2	Translation services	S	IC	Post	6/1/2016	Sep-18	2016 care/07	Done	Contract with an independant translator	
3	Development of Social accountability tools	S	SSS	Post	1/12/2014	3/8/2015	2015/care002.ct	Done	Contract with CARE Egypt - terminated early	
4	Computers (4)	G	Shopping	Post	2/12/2014	2/12/2014	CARE004/PC	Done	Contract with INOVA firm	
5	Printer	G	Shopping	Post				Done	Included in activity no. 4	
6	CSO partner	CS	SSS	Prior	1/12/2014	30/09/2018	2014/care001.ct	On-going	Contract with NEF	
7	Development of M&E capacities	CS	CQS	Prior	2/2/2015	30/09/2018	2015/care003.ct	On-going	Contract with 3 Angles TOR and selection approved by WB	Contact agreemen
8	Final project evaluation	CS	CQS	Post	3/1/2018	30/09/2018		Not yet		•
9	Final audit	CS	CQS	Post	5/1/2018	30/09/2018		Not yet		
10	Printing of Advocacy campaigns, Publications and Manuals	S	Shopping	Post	3/10/2016	30/09/2018		Not yet		
11	Local expert to design Social Accountability tool	CS	IC	Prior	1/12/2015	30/09/2018	2016/care05	On-going	Contract with Azeddine Akesbi approved by WB	
12	Consultant for training of trainers on communication	CS	IC	Post	22/082016	15/03/2016		Not yet		
13	Equipment for Marrakech office	S	Shopping	Post	19/01/2016	19/01/2016	FA20160005	Done	Premuim soft firm	
14	Restauration pour les ateliers de formation	S	Shopping	Post	23/02/2016 30/09/2016	23/02/2017 01/10/2017	2016/care06 2016CARE/08	On-going	Boumad distribution firm à Casablanca et complexe Nzaha à Tahanaout	
15	2 Appareils photos	S	Shopping	Post	12/10/2015	12/10/2015	44/26	Done	ETCE INFO firm	
	Subtotal									
	Unallocated									
	Total									

^[1] Include applicable taxes.

^[2] Indicates - "G" for goods, "S" for services, "CS" for consultant services, "IC" for individual consultant services, "CQS" for selection based on consultant qualification, "SSS" single source selection, "Shopping" for the procurement of small value goods such as small value off-the Shelf goods, "SOE" for statement of expenses, "TOR" for terms of reference, "TR" for training (excluding hiring consultants), "OP" for operating cost, "RE" for reimbursable expenses, and "NA" for not applicable.

^[3] Insert after contract signing.

^[4] Insert after contract signing

^[5] Complete after contract award to include name of contractor/consultant and, later, list any contract amendments if applicable.