

PROCUREMENT PLAN

India : Bihar Transformative Development Project

General Information

Country: India **Bank / Approval Date of the Original Procurement Plan:** 2016-10-17
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-10-17
Project ID: P159576 **GPN Date:**
Project Name: Bihar Transformative Development Project
Loan / Credit No.: IDA / 58670
Executing Agency(ies): Bihar Rural Livelihoods Promotions Society

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
INBRLPS-1629-GO-RFO / Printing & supply of Len Den Papers	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,692.00	0.00	Pending Implementation								2016-09-20							2016-11-15			2017-05-14
INBRLPS-1630-GO-RFO / Procurement of various printer cartridge	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,116.00	0.00	Pending Implementation								2016-09-20							2016-11-15			2017-05-14
INBRLPS-1656-GO-RFO / Printing and Supply of DHG Books of Records under Framework Agreements	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		3,638,462.00	0.00	Pending Implementation								2016-09-22							2016-11-17			2017-05-16

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
INBRLPS-1615-CS-FBS / Agency for Internal Audit	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Fixed Budget Selection	Open - National		133,516.92	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19						2016-12-17		2017-01-16		2017-02-20		2017-03-27		2018-03-27	
INBRLPS-1617-CS-FBS / Agency for CBO's audit	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Fixed Budget Selection	Open - National		484,615.38	0.00	Pending Implementation	2016-09-15	2016-09-15	2016-09-15						2016-09-15		2016-09-15		2016-09-15		2016-09-15		2017-10-06	
INBRLPS-1620-CS-QCBS / Agency for crop advisory.	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		205,246.15	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19						2016-12-17		2017-01-16		2017-02-20		2017-03-27		2018-03-27	
INBRLPS-1621-CS-QCBS / Agency for value chain analysis	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		246,209.53	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19						2016-12-17		2017-01-16		2017-02-20		2017-03-27		2018-03-27	
INBRLPS-1627-CS-QCBS / Agency for process monitoring	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Prior	Quality And Cost-Based Selection	Open - National		330,538.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19						2016-12-17		2017-01-16		2017-02-20		2017-03-27		2018-03-27	

INBRLPS-1628-CS-QCBS / Agency for baseline survey	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Quality And Cost-Based Selection	Open - National		64,061.00	0.00	Pending Implementation	2016-09-15		2016-10-06		2016-11-19			2016-12-17		2017-01-16		2017-02-20		2017-03-27		2018-03-27
INBRLPS-1639-CS-QCBS / Agency for Women Reproductive & Other Health Initiatives	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		17,000.00	0.00	Pending Implementation	2016-10-07		2016-10-28		2016-12-11			2017-01-08		2017-02-07		2017-03-14		2017-04-18		2018-04-18
INBRLPS-1645-CS-QCBS / AGENCY FOR MANPOWER RECRUITMENT IN BRLPS	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		115,384.00	0.00	Pending Implementation	2016-09-28		2016-10-19		2016-12-02			2016-12-30		2017-01-29		2017-03-05		2017-04-09		2018-04-09
INBRLPS-1648-CS-QCBS / AGENCY FOR LIVELIHOOD NON FARM BASED	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Quality And Cost-Based Selection	Open - National		167,000.00	0.00	Pending Implementation	2016-12-15		2017-01-05		2017-02-18			2017-03-18		2017-04-17		2017-05-22		2017-06-26		2018-06-26

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
INBRLPS-1611-CS-CDS / Agency for recruitments	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Direct Selection	Direct		51,734.00	0.00	Pending Implementation	2016-09-15		2016-09-17					2016-11-21		2017-05-20	
INBRLPS-1646-CS-CDS / Agency for Management development programme (MDP)	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Direct Selection	Direct		80,000.00	0.00	Pending Implementation	2016-11-23		2016-12-03					2017-02-06		2017-08-05	