

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O
1													Inter-American Development Bank		
2															
3															
4	PROCUREMENT PLAN FOR BANK EXECUTED OPERATIONS														
5	Country: Regional					Executing Agency: IDB								UDR: CSD/DRM	
6	Project Number: RG-T4778					Project Name: Regional Impact Program – Disaster Risk Management and Disaster Resilience									
7	Period Covered by the Plan: 24 months					Total Project Amount:		\$ 375,000							
9	Component	Procurement Type (1) (2)	Service Type (1) (2)	Description	Estimated Contract Cost (US\$)	Selection Method (2)	Type of Contract	Source of Financing and Percentage				Estimated Date of the Procurement Notice	Estimated Contract Start Date	Estimated Contract Length	Comments
10								IDB/MIF		Other External Donor					
12								Amount	%	Amount	%				
13	Component 1	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Consultancy to develop and systematize risk calculatioon tools for seismic hazards	\$ 100,000	DC	Lump Sum	\$ 100,000	100%		0%	1-Aug-25	1-Aug-25	12 months	The TC will contract GEM Foundation
14	Component 1	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Consultancy to develop DRM tools for the implementation of the RISKHUB	\$ 70,000	DC	Lump Sum	\$ 70,000	100%		0%	1-Aug-25	1-Aug-25	12 months	The TC will contract iTrend Institute from Chile
15	Component 1	A. Consulting Services:	Individual Consultant (AM-650)	Capacity building and platform dissemination	\$ 30,000	ICQ	Lump Sum	\$ 30,000	100%		0%	1-Jan-26	1-Feb-26	6 months	
16	Component 1	A. Consulting Services:	Individual Consultant (AM-650)	Web designar and maintenance	\$ 70,000	ICQ	Lump Sum	\$ 70,000	100%		0%	1-Aug-25	1-Aug-25	24 months	
17	Component 2	A. Consulting Services:	Individual Consultant (AM-650)	Survey of innovative technologies and technology companies developing solutions relevant to DRM in the agri sector	\$ 25,000	ICQ	Lump Sum	\$ 25,000	100%		0%	1-Aug-25	1-Aug-25	4 months	the consultancy will be lead by IDB Lab
18	Component 2	A. Consulting Services:	Individual Consultant (AM-650)	DRM Financial Tracking	\$ 20,000	ICQ	Lump Sum	\$ 20,000	100%		0%	1-Aug-25	1-Aug-25	4 months	
19	Component 3	A. Consulting Services:	Corporate Procurement (GN-2303-33)	DALA retainer	\$ 60,000	DC	Lump Sum	\$ 60,000	100%		0%	1-Aug-25	1-Aug-25	12 months	
20															
21	Prepared by:			TOTALS	\$ 375,000			\$ 375,000	100%	\$ -	0%				
22	(1) Grouping together of similar procurement is recommended, such as publications, travel, etc. If there are a number of similar individual contracts to be executed at different times, they can be grouped together under a single heading, with an explanation in the comments column indicating the average individual amount and the period during which the contract would be executed. For example: an export promotion project that includes travel to														
23	participate in fairs would have an item called "airfare for fairs", an estimated total value od US\$5,000, and an explanation in the Comments column: "This is for approximately four different airfares to participate in fairs in the region in years X and X1".														
24															
25	(2) (i) Individual Consultants: ICQ: Individual Consultant Selection Based on Qualifications. Selection process to be done in accordance with AM-650.														
26	(2) (ii) Consulting Firms: Per Corporate Procurement Policy GN-2303-33, Consulting Firm selection methods for Bank-executed Operations are: Simplified Competitive Selection (SCS) (<=150K); Full Competitive Selection (FCS) (>150K); Direct Contracting (Justification Required) (DC); and Master Service Agreement Task Order (MSA TO). All Consulting Firm selection processes under this policy must use the electronic module in Convergence.														
27	(2) (iii) Non-Consulting Services: Per Corporate Procurement Policy GN-2303-33, Vendor selection methods for procuring non-consulting services are: Purchasing Card Program (P-Card) (<=10K); Request for Quotation (RFQ) (<=100K); Request for Proposals (RFP) (>100K); Direct Contracting (Justification Required) (DC).														